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Highlights for the Quarter (January – March 2013) 

*This figure includes one application (The Network for Consumer Protection) that was directly approved by  USAID. 

Statistical Abstracts 
This is the quarterly progress report of Citizens’ Voice Project for the reporting period January to March 2013. The table 
below highlights the key achievements during the quarter as well as cumulative status as of March 31, 2013.  

 
S. # Indicators 

During the Quarter 
(Jan - Mar 2013) 

Cumulative as of 
31 March, 2013 

A
P

P
LI

C
A

TI
O

N
S 

&
 G

R
A

N
TS

 

1.0 Applications Received 652 1476 

1.1 Technical Review Committee Reviews 605  1371 

1.2 Grant Management Committee Reviews 441 668 

1.3 Project Steering Committee Reviews 140 324 

2.0 Applications Recommended to USAID for Award 181 269 

2.1 Approved for Award by USAID 83 143* 

2.2 Approval in process at USAID 31 48 

3.0 Grant Agreements Signed with Applicant Organizations 72 124 

3.1 Grant agreements under process 4 6 

3.2 Grants not awarded after USAID approval 10 12 

4.0 Funds Committed to Grantees by USAID in USD 2,336,935 8,239,645 

5.0 Funds Disbursed to Grantees in USD  1,295,721 2,273,777 

M
&

E 

6.0 Pre-Award Assessments 252 475 

6.1 Operational Pre-Award Assessments 127 247 

6.2 Programmatic Pre-Award Assessments 125 228 

7.0 Post-Award M&E Visits 11 87 

7.1 Operational M&E Visits 6 31 

7.2 Programmatic M&E Visits 5 56 

C
A

P
A

C
IT

Y
 B

U
IL

D
IN

G
 

8.0 Total Number of Trainees from Grantee Organizations 307 552 

9.0 Long-Term Institutional Trainings and Training of Trainers 5 9 

9.1 Number of Male Participants 79 143 

9.2 Number of Female Participants 20 36 

10.0 PMP Workshops 3 5 

10.1 Number of Male Participants 32 56 

10.2 Number of Female Participants 16 21 

11.0 Quick Impact Trainings (Programmatic) 4 7 

11.1 Number of Male Participants 59 102 

11.2 Number of Female Participants 22 31 

12.0 Quick Impact Trainings (Operational) 2 7 

12.1 Number of Male Participants 67 141 

12.2 Number of Female Participants 12 22 

13.0 Trainings attended by TDEA and Project Staff 11 13 

13.1 Number of Male Participants  40 93 

13.2 Number of Female Participants 22 36 

14.0 Capacity Action Plans Developed 6 58 

14.1 Pre-Award Conditions Agreed Upon 0 1 

14.2 Pre-Award Conditions Met 0 1 

14.3 Post-Award Conditions Agreed Upon 41 312 

14.4 Post-Award Conditions Met 30 83 
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Applications received, pre-award grants processing and disbursement of funds 

 In the first quarter of 2013, Citizens’ Voice Project received 652 applications, raising the total number of 
applications received to 1476 as of March 31, 2013. 

 During the quarter, 605 applications were reviewed by the Technical Review Committee (TRC), bringing the 
cumulative number to 1371; 441 were reviewed by the Grants Management Committee (GMC), bringing the 
cumulative number to 668 and 140 were reviewed by the Project Steering Committee (PSC), bring the 
cumulative number to 324.  

 During the quarter, Citizens’ Voice Project recommended 181 applications for award to USAID, while the total 
number of recommended applications is 269. Out of the 181 recommended applications, 143 stand approved by 
USAID while 48 are in process at USAID.  

 Citizens’ Voice Project signed grant agreements with 72 partner organizations, while the total number of partner 
organizations under the Project has increased to 124.  

 Citizens’ Voice Project committed US $2,336,935 during the reporting period, raising the total committed 
amount to US $8,239,645. 

 Citizens’ Voice Project disbursed US $1,295,721 during the reporting period, raising the total disbursed amount 
to US $2,273,777. 

 
Monitoring and Evaluation 

 127 operational and 125 programmatic pre-award assessments were conducted during the reporting period. 
The Project has thus far conducted 247 operational and 228 programmatic pre-award assessments to date.  

 The Project conducted 6 operational and 5 programmatic post-award visits, while cumulative figures stand at 31 
and 56 respectively. 

 
Capacity Building 

 In terms of capacity building, 179 persons from 42 organizations participated in Not-for-Profit Management 
courses held at Institute of Business Management, Karachi and COMSATS IIT, Islamabad. 

 48 persons from 32 partner organizations participated in PMP workshops held in January and February. 
 81 persons from 42 organizations participated in Quick Impact Trainings on voice and accountability.  

 79 persons from 40 Cycle 3 and Cycle 4 partner organizations received training on financial management, 
procurement and human resource management. 

 
Other events and meetings 

 During the month of January and February, three PSC meetings were held. The meeting on January 8 was 
convened to discuss the Fifth Grants Cycle on Elections, legislative governance applications, and applications 
recommended by GMC under the thematic areas of ‘Citizens’ Awareness for Higher Female Voter Turnout’ and 
‘Citizens’ Voice and Accountability for Youth Development’.  

 The second PSC meeting was held to review the evaluation criteria for selecting applications at the TRC level, 
examine the progress of YES and The Network, and discuss Monitoring and Evaluation updates. 

 The third PSC meeting was held on February 28, 2013 to review of applications recommended by GMC under 
the thematic area of ‘Citizens Voice for Free, Fair and Peaceful Elections’.  

 The Chief of Party, Procurement Officer and Finance Officer of Citizens’ Voice Project participated in an Anti -
Fraud Hotline meeting on January 30, 2013 in order to learn more about the Hotline and benefit from knowing 
better how to prevent fraud. 

 Manager Communications attended a Provincial Water Rights Workshop organized by GINI, First Grants Cycle 
sub-grantee under the thematic area of Water Rights on February 12, 2013. 

 A coordination meeting was held with the Energy Sector grantees on February 14, 2013. There were a total of 10 
participants in the meeting. 

 Communication team represented Citizens’ Voice Project on United States National Day event at US Consulate 
Lahore on February 21, 2012 in which the visitors were briefed on project related activities.  
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 A meeting was held at the Citizens’ Voice Project office by the Office of Inspector General (OIG)/ U. S. 
Department of State on March 4, 2013. Staff from TDEA and the Project office participated in the meeting. 

 Manager Communications attended the South Punjab Kissan Water Rights Conference organized by Awaz 
Foundation in Multan on March 5, 2013. 

 From March 4 to 7, 2013, Manager Communications conducted field visits in Bahawalpur, Multan, Lodhran and 
Vehari and met with the beneficiaries of Damaan and Awaz Foundation. Both these organizations are working 
on water rights in Southern Punjab.  

 A meeting was held at the Citizens’ Voice Project office on March 7, 2013 with the Chairman of TDEA, 
Mr. Zahid Islam to present an overview of the Project. 

 Communication Unit attended a Communication Working Group session organized by USAID DOCs office on 
March 13 and 14, 2013. 

 A meeting was held at the Citizens’ Voice Project office on March 14, 2013 with Deputy Mission Director, 
Catherine Moore; Senior Director, Democracy and Governance, Jene Thomas; Darlene Foote and Nazeer Mahar, 
COR from USAID. 

 A meeting was held at the Citizens’ Voice Project office with Democracy Reporting International (DRI) on March 
19, 2013 to discuss collaboration possibilities. 

 A meeting was held at the Citizens’ Voice Project office with USAID Contracting Officer on March 22, 2013 and at 
the Trust for Democratic Education and Accountability Office (TDEA).  

 Mr. Mukhtar Ali, Chief of Party, attended Electoral Programs Implementers’ meeting on March 27, 2013 at 
Democracy Reporting International (DRI) office. 
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1. Monitoring, Evaluation and Research 
1.1 Program Development and Research 
1.1.1. Applications Received 
In the Fifth Grants Cycle 652 applications were received under the advertised thematic area of ‘Citizens’ Voice for Free, 
Fair and Peaceful Elections. Following is the thematic breakup of the applications:  
 

 
 

 
After the completeness check of all the received applications, 605 were found complete while 46 applications were 
incomplete and one application was irrelevant to the advertised thematic area.  
 
1.1.2. Application Reviews, Approvals and Application Revisions 
Fourth Grants Cycle 
During the month of January, a PSC meeting was held to review applications received under the thematic areas of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ and ‘Citizens’ Voice and Accountability for Youth Development’. 
PSC gave specific comments about the former thematic area for further improvements and changes and shortlisted 8 
applications in the latter thematic area. In light of PSC recommendations, summaries of 36 applications under ‘Citizens’ 
Awareness for Higher Female Voter Turnout’ were developed by the Unit and presented to the GMC.   
 
Under the projects of Citizen’s Awareness for Higher Female Voter, the grantees will motivate and educate female 
voters about the importance of voting and their active participation in the upcoming general elections. They will also 
facilitate the formation and capacity building of local civil society/citizen platforms/forums and engage community 
elders, political leaders and relevant authorities for creating a conducive environment for increasing female voter 
turnout.  
 
Each of the organizations was facilitated to identify their respective national assembly constituencies and polling 
stations. The projects under Cycle Four will be implemented in those female polling stations of selected constituencies 
where turnout was between 1-30% in 2008 elections (source FAFEN data). Under this project, multiple types of activities 
will be carried out, which will include, among others, the formation of Citize ns’ Voter Groups (CVGs), mobilization 
campaigns, community meetings, sensitization of community elders, and engagement with Election Commissions of 
Pakistan (ECP), NADRA, district administration and political parties, door to door visits and dissemination of IEC 
materials. It is expected that the project will contribute to strengthening citizens’ voice and removing barriers to 
encourage and facilitate increased female voter turnout. 
 
Fifth Grants Cycle 
Under Grant Cycle 5 the grantees will mainly focus on low voter turnout and its reasons i.e. discrimination against 
certain segments of society like women and disabled, fear of election-related violence, allegations of rigging and 
violations of the electoral code of conduct, inability of political parties to educate and mobilize voters, and weaknesses 
in the election administration in terms of voter registration and other arrangements in a manner convenient to voters.  

Applications status  

Incomplete:

Irrelevant

TRC
conducted:

Total applications:  652 

Incomplete:   46 

Irrelevant: 1 

TRC conducted:  605  
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Each of the organization was facilitated to identify their respective Tehsil. The projects under Cycle 5 will be 
implemented in those polling stations (male, female and combine) of selected tehsils where turnout was low in the 2008 
elections. 
 
A consultation meeting with the FAFEN secretariat was held to discuss the FAFEN 2008 Elections data about polling 
stations and determine the areas that would be targeted separately by Citizens’ Voice Project and FAFEN since FAFEN is 
also implementing a project on increasing female voter turnout. The assessment matrix for evaluating applications was 
also revised in order to better scrutinize the grant applications under Fifth Grants Cycle.  
 
After successful Technical review process and getting recommendations from PSC, 99 shortlisted applications were sent 
to USAID as the first batch. 18 more applications were sent to USAID after getting approval from the PSC for the second 
batch of applicants. 
 
 
 
 
 
In the third week of March 2013, the PDR and Communications team along with TAF members prepared IEC material 
(poster, banners, stickers and brochures etc.) regarding General Election 2013 and also prepared and finalize different 
sample letters which will be used by the grantees during the general election advocacy campaign. 
 
1.2. Monitoring and Evaluation 
1.2.1. Pre-Award Support for the Award of Grants 
M&E Unit provided support for the award of grants including revision of work plans, development of milestones and 
suggesting conditions to the Grants Unit to be negotiated and agreed upon with the applicants. The unit also developed 
the milestones of Simplified Sub-Award (SSA) grantees to upload them in the GMIS.  Details are as follows: 
 

Batch Shortlisted applications 

One 99 

Two 18 

Total 117 

Thematic Area  Cycle  Number of Applications 

Work plans 
Revised 

Milestones 
Developed 

Remarks 

Citizens’ Oversight of Municipal Services 1  5  

Improving Water Rights 1  4  

Energy Sector Reforms 1  4  

Citizens’’ Voice and Public Accountability in Tax 
Selection Sector 

2  2 
 

Citizens’ Voice for Effective Legislative Governance 2  5  

Citizens’ Advocacy for Implementation of 18th 
Amendment 

3 1 2 
 

Energy Sector Reforms 3  3  

Citizens’ Engagement and Accountability for an effective 
local government system 

3 2 3 
 

Citizens’ Voice for Strengthening Transparency and 
Accountability Mechanisms 

3 1 3 
 

Citizens’ Awareness for Higher Female Voter Turnout 4 25 25  

Citizens’ Voice for Free, Fair & Peaceful Elections 5 1 1 1 standard work plan 
and milestones were 
prepared and shared 
with the grants unit. 
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The Unit conducted 125 programmatic pre-award assessments of the short-listed applicants. The consolidated list of 
these 125 applicants with their risk level is given in the table below whereas the detailed list is attached as Appendix IA.  
 

Thematic Area  
Cycle Number of 

Applications 
Risk Category 

Low Medium High 
Citizens’ Voice for Free, Fair & 
Peaceful Elections 

5 97 13 53 
31 

Citizens’ Awareness for higher 
female turnout 

4 28 9 17 
2 

 
1.2.2. Post-Award Monitoring 
M&E unit provided continuous support and facilitation, and later approved the following advocacy material of the Cycle 
1, 2, 3, 4 & 5 sub-awardees: 
 
+ 

S# Type of Advocacy/Other Materials Number of grantees whose advocacy 

materials were approved 

1 Banners 52 

2 Posters 16 

3 Pamphlets 7 

4 Advertisements (for hiring staff & consultants) 47 

5 Brochures 15 

6 FM Messages 10 

7 Training Manuals 13 

8 Approvals of project coordinators/managers 30 

9 Documentary  1 

10 Policy Brief 2 

11 Billboard 1 

12 Quarterly News 2 

13 Newsletter 1 

 
M&E unit continued desk based and field monitoring of all grantees of cycle 1, 2 and 3. During desk monitoring, M&E 
team carried out follow up with grantees through email and phone calls. The team reviewed target versus achievements 
of grantees, grantee’s progress reports, supporting documents and invoices. They also made random calls to 
beneficiaries to verify the implemented activities. 
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Based on the unit’s post-award field-monitoring plan for the First, Second and Third Grants Cycle sub-awardees, the 
post-award field visits of the following sub-awardees were carried out in the quarter. The details are as follows: 
 

Cycle No. of field visits Name of grantees visited 

1 1 Consumer Rights Commission of Pakistan (CRCP) 

1 1 Participatory Efforts for Healthy Environment  

2 1 Pakistan Education Society (PES) 

3 1 DTCE 

3 1 RINP 

 
During these post award visits, M&E field teams held meetings with project staff, reviewed their progress (i.e. targets vs. 
achievements), verified the activities of sub-awardees as per their monthly progress reports and provided guidance for 
the preparation of monthly progress reports, quarterly progress reports, field monitoring reports, event reports, and 
necessary documentation. Some of the major activities implemented by sub-awardees during the quarter (January-
March 2013) are summarized as follows:  
 

 513 meetings/awareness sessions/ trainings/ workshops/ seminars/ dialogues held. 

 23 complaint cells/visitor information centers established. 

 30 council/networks/committees/forum/group/CBOs were formed. 
 8 street theatre dramas held. 

 1 baseline study was completed. 

 1 training manual developed. 
 32 radio messages broadcasted. 

 5 press conferences held. 

 50 garbage collection points installed. 
 1 NOC was received from Education Department. 

 
2. Finance, Grants and Compliance 
2.1. Grants 
2.1.1. Pre-Award Assessments 

 During this quarter, the Grants Unit issued 9 task orders to Anjum Asim Shahid Rahman-Grant Thornton (AASR-
GT), Avais Hyder Liaquat Nauman Chartered Accountants (AHLN), UHY Hassan Naeem & Co Chartered 
Accountants (UHY) and HLB Ijaz Tabussum & Co Chartered Accountants (HLB) for a total of 125 pre -award 
assessments. 

 1 of these was upgrade from rapid to detailed, while 25 were rapid and 99 desk  assessments. The related 
organizations had applied under Grant Cycles 4 and 5. 

 Grants Unit received 127 pre-award assessment reports in the quarter ended March 2013, out of which 125 
relate to the task orders issued during the current quarter and 2 from previous task orders.  

 
2.1.2. Post-Award Reviews 

 During the quarter, the Grants Unit issued a task order to AASR-GT for post award financial monitoring and 
follow-up on Capacity Action Plan of 6 awardees.  
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 These include 5 awardees under ‘Citizens’ Oversight of Effective Legislative Governance’ and 1 awardee under 
‘Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) Reforms’ under Second and 
Third Grant Cycles respectively. 

 Reports were received for all 6 awardees regarding revision of risk rating based on post-award financial review 
of awardees and follow up on Capacity Action Plan under Simplified Sub-awards. 

 
Key findings include the following: 

 Decrease in risk rating: 2 organizations 

 No change in risk level of low risk sub-awardees: 3 
 No change in risk level of high or moderate risk sub-grantees: 1 

 
2.1.3. Due Diligence 
Anti-terrorist and other compliance check vetting was conducted by the Grants Team for recommended applications 
under Cycle 4 and 5. Process of finalizing different pre-award forms and disclosure checklists related to these grant 
applicants was also completed. 
 
2.1.4. Preparation for Fifth Grants Cycle 
The grants team supported preparation and issuance of the Request for Applications (RFA) for the Fifth Grants Cycle 
during the month. An illustrative budget was also prepared by the grant team for benchmarking the competitive range 
of cost of work to be performed in one tehsil for the Fifth Grants Cycle. The RFA and te mplates for application, budget 
and certifications were revised. Also, the templates and toolkit for pre -award assessments was reviewed to remove 
redundancies between programmatic and operational pre-award assessments. Certain new functionalities were added 
in the GMIS through the team’s inputs. These will support the process of desk based pre -award assessments being 

conducted for the first time in the project and award of grant. 

2.1.5. Award of Grants 
72 grants were awarded during the quarter, details of which are provided below: 

 2 grants for Punjab were awarded under Cycle 3 in relation to the thematic area ‘Citizens Advocacy for 
Implementation of 18th Amendment’. 

 1 grant for Punjab was awarded under Cycle 3 under thematic area ‘Citizens’ Engagement and Accountability for 
an Effective Local Government’.  

 2 grants for KP were awarded under Cycle 3 under thematic area ‘Citizens' Voice for Strengthening Transparency 
and Accountability Mechanisms’. 

 1 grant for Punjab was awarded under Cycle 3 under thematic area ‘Energy Sector Reforms’.  

 25 grants relating to the thematic area ‘Citizens' Awareness for Higher Female Voter Turnout’ under Cycle 4 
were awarded out of which 11 relate to KP, 8 to Baluchistan, 4 to Sindh and 2 to Punjab. 

 41 grants relating to the thematic area ‘Citizens Voice for Free Fair and Peaceful Elections’ under Cycle 5 were 
awarded out of which 6 relate to Baluchistan, 13 to KP, 12 to Punjab and 10 to Sindh.   

 

Theme Nation-
wide 

Punjab Sindh KPK FATA Balochistan GB AJ&K Total 

18th Amendment 0 2 0 0 0 0 0 0 2 

Local Government 0 1 0 0 0 0 0 0 1 

Accountability and Transparency 0 0 0 2 0 0 0 0 2 
Energy 0 1 0 0 0 0 0 0 1 

Higher Female Voter Turnout 0 2 4 11 0 8 0 0 25 
Free, Fair & Peaceful Elections 0 12 10 13 0 6 0 0 41 

Total 0 18 14 26 0 14 0 0 72 
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Overall Snapshot of Grants under Contract 

Thematic Area Cycle 
No. of Grants 
Allocated for 
Award in RFA 

No. of Grants 
Recommended by 

PSC to USAID 

No. of Grants 
Approved by 

USAID 

Signed 
Awards 

1. Citizens’ Voice for Free, Fair and 
Peaceful Elections 

Fifth 100 117 49 41 

  100 117 49 41 

1. Citizens’ Voice for Independent, 
Free and Responsible Media 

Fourth 10 8 1 0 

2.  Citizens’ Voice and Accountability 
for Youth Development 

Fourth 20 21 0 0 

3. Citizens’ Voice for Effective 
Grievance Redress through the 
Offices of Ombudsmen 

Fourth 10 10 0 0 

4. Citizens’ Awareness for Higher 
Female Voter Turnout 

Fourth 20 34 29 25 

Total   60 73 29 25 
1. Citizens’ Engagement and 
Accountability for an Effective Local 
Government System 

Third 5 11 5 4 

2.  Citizens’ Advocacy for 
Implementation of 18th Amendment 

Third 8 8 6 5 

3. Energy Sector Reforms Third 10 9 9 8 

4. Advocacy for Effective 
Implementation of the Frontier 
Crime Regulations (FCR) Reforms 

Third 2 5 3 2 

4. Citizens’ Voice for Strengthening 
Transparency and Accountability  
Mechanisms 

Third 6 10 8 7 

Total   31 43 31 26 

1.Citizens' Voice for Effective 
Legislative Governance  

Second 15 5 5 5 

2. Education Sector Reforms Second 10 12 12 10 

3. Citizens’ Voice and Public 
Accountability in Tax Collection 
Sector 

Second 10 1 2* 2 

4. Advocacy for Strengthening Legal 
Framework for NPOs 

Second 2 0 0 0 

Total   37 18 19 17 
1. Energy Sector Reforms First 10 4 4 4 

2. Improving Water Rights First 4 4 4 4 

3. Citizens’ Oversight of Municipal 
Services 

First 10 10 7 7 

Total   24 18 15 15 

Grand Total  252 269 143* 124 
*Whi le 1 was recommended by PSC, 1was directly approved by USAID making the total number 2. 
** Di fference of 19 between approved and s igned grants is due to the fact that 1 grant agreement i s in process and negotiations are underway; 4 

have been put on hold by USAID, 8 have been put on hold by the project for several reasons including performance issues relat ed to an a lready 
exis ting grant, reassessment of capacity and awaited reference checks and 6 applicants withdrew the application.  
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2.1.6. Pre- and Post-Award Conditions 
Keeping in view the pre-award risk assessments, pre- and post-award conditions were agreed upon with six sub-
awardees under Cycle 3 mentioned in section 2.1.5 under the following thematic areas:  

 Energy Sector Reforms 
 Citizens’ Advocacy for Implementation of 18th Amendment 

 Citizens’ Engagement and Accountability for an Effective Local Government System 

 Citizens’ Voice for Strengthening Accountability and Transparency Mechanisms  
 

Purpose of these conditions is to ensure that sub-awardees improve their systems and procedures for efficient 
implementation of the project as well as for long-term institutional development. Later, the Grants Unit, along with 
M&E Unit, tracks the sub-awardees’ performance in terms of meeting such conditions.  
 
2.1.7. Post Award Orientation 
Three sessions of post award orientation were carried out for 25 awardees under Cycle 4 and 41 awardees under Cycle 
5. These sessions included presentations related to the Letter of Grant (LoG), M&E and Financial Reporting.  
 

2.1.8. Technical Assistance to Sub-awardees 
Existing sub-awardees were provided technical assistance in the areas of financial management, record keeping and 
reporting on a daily basis. The TAF team and project team for grants coordinated with sub-awardees for any issues that 
they faced and guided them about the required standards of record keeping and reporting f or USAID grants. 
 
2.1.9. Other Capacity Building and Supportive Initiatives 
Certain administrative tasks were carried out to support project workflow with respect to contractual matters:  

 Joint review of subcontractor invoices was conducted with the TDEA Secretariat, Compliance and Project teams.  

 Review of draft invoices for the period to USAID and coordination of routine tasks with respect to project 
financial management. 

 Review of TAF 209 (Grantee financial reports) and provision of guidance on resolving the outstanding issues.  
 Coordination with USAID OAA/OFM and OD&G for different information required by them.  

 Review and clearance of request for advance payment and financial reports for the period. 

 Review and submission of monthly grants report to USAID. 

 Advise to COP about process improvements in respect of solicitation, selection and outreach.   
 Revised the budget forecast of TAF’s component of CVP for FY-13. 

 Coordination and provision of information to AASR-GT for routine compliance matters. 

 Review of accruals for the quarter ended March 31, 2012 for submission to USAID.  
 Review and submission of the realignment and no-cost extension request for the project to TDEA. 

 
2.2. Finance 
During the quarter, financial audit of the project under Guidelines for Financial Audit of Non -US NGOs contracted by 
Recipients for 2011-12 was finalized by KPMG and the report was submitted to OFM. Besides this, Finance Unit 
continued to perform a range of routine functions including financial management, submission of reports to the USAID, 
payments to sub-contractors, and other functions relating to compliance with USAID regulations and TDEA policies.   
 
One of the Finance Officers resigned and left the project to pursue career development, and the recruitment process for 
this post was initiated. A Finance Officer attended the NPO management course arranged by IoBM at Karachi in 
February 2013. A refresher course for Quick Books Accounting Software was also attended by Finance Team. 
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Line Items 

Qtr 1 Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6 Qtr 7 Qtr 8 Total 

June '11 Jul-Sep '11 
Oct-Dec 

'11 
Jan-Mar 

'12 
Apr-Jun 

'12 
Jul-Sep '12 

Oct-Dec 
'12 

Jan-Mar '13 
Jun '11-Mar 

'13 

Salaries & 
Wages 

              
745,248  

           
3,316,744  

           
7,074,031  

         
10,467,447  

         
10,743,290  

         
11,039,217  

         
15,974,023  

      
17,017,854  

         
76,377,854  

Fringe Benefits 
                
61,968  

              
459,308  

              
843,789  

           
1,224,262  

           
1,205,076  

           
2,250,329  

           
1,759,190  

        
2,352,132  

         
10,156,054  

Consultants 
                       
-    

                
91,761  

                
82,754  

                       
-    

            
(174,515) 

                       
-    

              
255,000  

                     
-    

              
255,000  

Travel,Trans & 
Per Diem 

                       
-    

                       
-    

                       
-    

                       
45  

                
31,009  

              
883,538  

              
810,385  

           
640,290  

           
2,365,267  

Procurement 
              
769,669  

           
1,190,782  

              
495,400  

           
1,998,800  

              
176,280  

           
2,621,383  

           
5,425,662  

        
6,185,931  

         
18,863,907  

Equipments & 
Supplies 

                
37,803  

              
338,413  

              
605,288  

              
884,491  

           
1,148,212  

              
882,027  

              
985,983  

             
63,712  

           
4,945,929  

Communication 
                
20,000  

              
140,825  

              
629,973  

              
415,948  

              
187,435  

              
650,982  

              
604,218  

           
684,939  

           
3,334,320  

Grants 

                       

-    

                       

-    

                       

-    

                       

-    

           

9,604,204  

         

30,145,099  

         

43,171,136  

    

110,136,299  

       

193,056,738  

Subcontracts 
                       
-    

                       
-    

         
10,691,082  

         
18,355,436  

         
20,899,281  

         
37,603,601  

         
26,632,673  

      
58,148,427  

       
172,330,500  

Other Direct 

Cost 

           

4,245,600  

              

724,101  

           

3,961,881  

           

1,507,056  

           

4,374,561  

           

3,017,739  

           

2,003,568  

        

2,324,360  

         

22,158,866  

Fee 
                
90,514  

              
488,758  

              
653,617  

              
787,506  

              
844,465  

           
1,018,877  

           
1,327,845  

        
1,397,115  

           
6,608,697  

TOTAL 
           
5,970,802  

           
6,750,692  

         
25,037,815  

         
35,640,991  

         
49,039,298  

         
90,112,792  

         
98,949,683  

    
198,951,059  

       
510,453,132  

 

 

        

        

Qtr 1 June '11 
1% 

Qtr 2 Jul-Sep '11 
1% 

Qtr 3 Oct-Dec '11 
5% 

Qtr 4 Jan-Mar '12 
7% 

Qtr 5 Apr-Jun '12 
10% 

Qtr 6 Jul-Sep '12 
18% 

Qtr 7 Oct-Dec '12 
19% 

Qtr 8 Jan-Mar '13 
39% 

Citizens' Voice Project Expenditure 

Qtr 1 June '11

Qtr 2 Jul-Sep '11

Qtr 3 Oct-Dec '11

Qtr 4 Jan-Mar '12

Qtr 5 Apr-Jun '12

Qtr 6 Jul-Sep '12

Qtr 7 Oct-Dec '12

Qtr 8 Jan-Mar '13
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2.3. Compliance 
AASR-GT team continued to perform compliance function in relation to procurement orders an d transactions on 
monthly basis.  
 
3. Capacity Building 
3.1. Partners’ Training 
3.1.1. Quick Impact Trainings (QIT) 
Finance, HR and Procurement Trainings 
During the quarter, the following major activities took place:  

 AASR’s Capacity Building team conducted two trainings for sub-grantees of Third and Fourth Grants Cycle in 
Financial Management, Human Resource Management and Procurement Management.  

 The training for second batch of Third Grants Cycle sub-grantees was held at Hotel Hill View, Islamabad from 
February 6-8, 2013. A total of 20 participants from 10 sub-grantee organizations participated in the training.  

 The training for sub-grantees of Fourth Grants Cycle was held at Hotel Hill View, Islamabad from March 25-27, 
2012. A total of 59 participants from 30 sub-grantee organizations took part. 

 
Programmatic Trainings 
At the beginning of the quarter, two senior consultants, Mr. Akbar Nasir Khan and Mr. Saeed Ahmed Minhas, were 
brought on board for conducting Programmatic QITs. The fourth QIT on Voice and Accountability was held from January 
30 to February 1, 2013 for grantees from the following thematic areas: 

 Legislative Governance 

 Tax Collection 

 Frontier Crimes Regulation (FCR) Reforms 
 
The total number of participants under this QIT was 17. The fifth QIT took place on February 26 to February 28, 2013 and 
a total of 14 persons from Energy Sector Reforms grantees attended this training.  

 -
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Two QITS were organized in the last week of March 2013 for all 25 grantees working on the thematic area of Higher 
Female Voter Turnout to deepen their understanding about the parliamentary form of government, election process and 
voter education, factors inhibiting participation of vulnerable groups and the role and structure of the Election 
Commission. Grantees also learned how to write letters to local and higher authorities and political parties and 
candidates, and conduct household visits and corner meetings. On the final day of the trainings, grantees participated in 
mock exercises and set up election camps and conducted door-to-door household visits. A total of 50 persons 
participated in these trainings.  
 
Snapshot of Programmatic QITs 
 

Thematic Area Quarter – 1 
(2013) 

Organizations Participants Grantees 

Male Female 

Legislative Gov., Tax & 
FCR Reforms 

January 30 – 
February 1 

9 17 13 4 

Energy (Cycle 3) February 26-28 8 14 13 1 

Female Voter Turnout 
(Cycle 4) 

March 25-27 13 26 16 10 

Female Voter Turnout 
(Cycle 4) 

March 27-29 12 24 17 7 

Total 42 81 59 22 

 
3.1.2. Performance Management Plans Training 

 2 thematic areas were covered under the PMP in the first quarter of 2013 engaging 32 partner organizations and 48 
participants. 10 grantees implementing the project on Education Sector Reforms participated in a workshop on 
Design and Implementation of Performance Management Plan (PMP) from January 8 to 10, 2013 at Margalla Hotel, 
Islamabad. 6 grantees and 1 non grantee, working on thematic areas of Legislative Governance and Tax Reforms 
attended 4 workshops on Design and Implementation of Performance Management Plan from February  6 to 8, 2013 
at Crown Plaza Hotel, Islamabad. 3 members from the Program Development Unit and 1 from Monitoring and 
Evaluation Unit of Citizens’ Voice Project also participated in these trainings. 

 A Training of Facilitators (TOF) on Managing for Results was organized for participants selected from the four 
trainings held for grantees of Cycles 1 and 2 on Design and Implementation of PMP. The selection was based on 
evaluation of the participants by the trainer on pre-determined criteria during the trainings and M&E team’s 
recommendations. A total of 22 participants attended this training; including 6 from Citizens’ Voice Project’s team 
members. The training was a significant contribution towards development of a pool of skilled facilitators’ able to 
design results-based projects and performance management systems. The workshop was held at Pearl Continental 
Hotel, Bhurban from February 18 to 22, 2013. 

 The workshop was highly appreciated by the participants and the project and it was decided that such trainings on 
PMP would be held for all new grantees being awarded projects under other grant cycles. The ToRs have been 
drafted for a Senior Consultant on PMP and advertised on Ci tizens’ Voice Project and HRDN websites. The due 
process for selection of consultant will be completed in the first part of the next quarter.  

 
  



Page - 18 - of 73 

 

Details of Workshops on Design and Implementation of PMP 
 

Thematic Area Quarter – 1 
(2013) 

Organizations Total 
number of 

Participants 

Grantee TDEA/CVP 

Male Female Male Female 

Education January 8-10 10 19 15 4 0 0 

Legislative Gov. & 

Tax 
February 6-8 7 17 8 5 3 1 

Training of 

Facilitators 

February 18-

22 
17 22 9 7 4 2 

Total 34 58 32 16 7 3 

 
3.1.3 Long-term Institutional Development Training 
Under the long term Institutional Development component of Capacity Building Unit of Citizens’ Voice Project, various 
trainings were imparted in collaboration with the two partner institutions. A total of 80 participants were trained from 
40 partner organizations, while 3 non-grantees also attended the trainings.   

 The courses under the COMSATS Institute of Information Technology (CIIT), covered Compliance, Strategic 
Planning, Financial and Project Management, Monitoring and Evaluation, Financial Management, Proposal 
Writing, Procurement and Human Resource Management. Participants hailed from Sind and Baluchistan, 
specifically Jafarabad, MirpurKhas, Lodhran, Muzaffarabad, Jacobabad and Quetta.  

 Courses organized at Institute of Business Management (IoBM) included Compliance, Strategic Planning, 
Financial and Project Management, Monitoring and Evaluation, Proposal Writing, Public Outreach and 
Leadership Development. Participants from Punjab, Sindh and Baluchistan took part in these trainings.  
 

Overview of NPO Management Course  

 

Institute 
Quarter – 1 

(2013) 
Organizations 

Total No. of 
Participants 

Grantee TDEA/CVP Private 

Male Female Male Female Male Female 

COMSATS 
Institute of 
Information 
Technology 
(CIIT) 

January 21- 
27 

10 18 16 2     

March 25-
28 

10 23 
17 4 1  1  

Institute of 
Business 
Management 
(IoBM) 

February 
18-24 

11 22 17 4    1 

March 25-
28 

11 20 16 4     

Total 42 83 66 14 1 0 1 1 

 
3.1.4 Consultative Workshop on Not-for-Profit Organizations (NPO) Management Course 
A three-day consultative workshop to bring about improvements in the Not-for-Profit Organizations (NPO) Management 
Course curriculum was held at Pearl Continental Hotel, Bhurban from February 8 to 10, 2013. Six modules (five 
compulsory and one optional) were discussed and updated during the three day consultation. For each module, two 
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senior level practitioners from Trust for Democratic Education and Accountability (TDEA), The Asia Foundation (TAF) 
and/or Citizens’ Voice Project were invited to give their feedback and share their learning with the concerned faculty 
members. Facilitators from both Institute of Business Management (IoBM) and COMSATS Institute of Information 
Technology (CIIT) were present and this workshop was useful in bringing them on the same wavelength in terms of 
session delivery. A total 28 people participated out of which eight were from IoBM, 10 from CIIT and 10 were 
development professionals. The remaining five modules will be reviewed and updated at a later stage. 
 
3.2. TDEA Trainings 
During the reporting quarter, the capacity building unit carried our 7 training session of CVP/TDEA/EMIS staff as per 
below schedule.  

 

S #  Topic of training Reporting 
month 

Date of training Total of 
participants 

Gender 
representation 

Male Female 

1 Fundamentals of 
procurement 

Jan 2013 24-01-2013  
5 

 
4 

 
1 

2 Introduction to HR 
Management  

30-01-2013  
4 

 
1 

 
3 

3 Procurement planning  Feb 2013 21-02-2013  
8 

 
8 

 
- 

4 Recruitment and 
selection  

14-02-2013  
5 

 
1 

 
4 

5 Standards and 
principles of FM  

 
 

March 
2013 

06-03-2013  
4 

 
3 

 
1 

6 Solicitation  14-03-2013  
6 

 
4 

 
2 

7 Performance 
management  

20-03-2013  
6 

 
3 

 
3 

    38 24 14 

 
 
4. Administration and Procurement 
Following activities were undertaken during the reporting period: 

 New procurement policy was approved and implemented. Procurement of photocopier, UPS, laptops, mobile 
phones, workstations and security equipment was also completed. 

 Installation of wooden partitions was completed for accommodating new staff members of different 
departments. 

 Contracts were signed for cellular services, rental vehicles and office supplies. 
 Documentation for tax exemption was submitted to EAD. 

 Audit responses were submitted against internal and AASR audit reports. 

 Inventory/assets from IFES were finalized and sent to IFES (Mr. Khurram Naz) for their response and 
acknowledgement. 

 Laptops were provided to respective departments as per need basis. 

 Administration and procurement unit played their part in release of Fifth Grants Cycle advertisement which was 
published on Sunday, February 3, 2013. 
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4.1. Human Resource Management 
Human Recourse Unit submitted audit responses against the external audit report that finished in the first week of 
January, 2013. It also prepared TORs for positions which were advertised in the first week of February.  
 
An HR assistant position was circulated via email on February 1, 2013. 
 
The following positions were published on the Project website as well as circulated via email on February 3, 2013: 

 Senior Program Officer (Program Development & Research) (1 position),  

 Program Officer (Program Development & Research) (1 position),  

 Monitoring and Evaluation Officer (2 positions), 
 Administration and Procurement Assistant  (1 position)  

 Database Officer (1 position) 
 
Following interviews were conducted during the quarter: 

 HR Assistant Interviews were conducted on February 19, 2013. 

 Monitoring and evaluation officer interviews were conducted on February 28, 2013.  

 Driver’s interviews and driving test were conducted at different occasions during the last two weeks of February, 
2013 and first week of March, 2013. 

 Administration and Procurement Assistant interviews were conducted on February 22, 2013.  

 Program Officer (Program Development and Research) interviews were conducted on March 20, 2013. 
 
Following personnel joined the project: 

 Mr. Nazir Ahmed joined as Driver on March 7, 2013. 
 Ms. Irum Irfan joined as Human Resources Assistant on March 12, 2013. 

 Ms. Nagina Kausar joined as Administration and Procurement Assistant on March 12, 2013. 

 Mr. Mazhar Bukhari joined as Monitoring and Evaluation Officer on March 18, 2013.  
 Job offer for the post of Monitoring and Evaluation Officer was sent to Mr. Zahid Shahzad and he will join the 

project on April 1, 2013. 
 
The following personnel resigned from : 

 Mr. Inayat Ali (Program Officer –PDR) resigned from the job on January 15, 2013 and left the project in Feb 
2013. 

 Mr. Adnan Khan (Finance Officer) resigned from the job on February 22, 2013 and left in March 2013. 
 
5. Management Information System (MIS) 
5.1 Website 
Some new features were added to the website which are as follows: 

 MIS has added a job manager plugin to website which will facilitate the posting of jobs on the website as well as 
generate emails to HR about applications. 

 AZ index plugin which will enable the user to find information easily on the website.  

 Bulk SMS plugin, which will help in sending emails to more than a few thousand users. 

 Information related to the new cycle was updated. 
 Information on solicitation page was updated. 

 New FAQs related answers were updated. 
 
The project's new website (http://cvpa-tdea.org/v1) was developed with input from various stakeholders.  

http://cvpa-tdea.org/v1
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5.2 Compliance Support 
The OTI Database was reworked to take into account USAID requirements of the post award phase. Numerous meetings 
with NRSP representatives were carried out for the purpose. Data is being updated as per the new requirements and will 
be submitted to USAID in due course. 
 
5.3 GMIS 
Following tasks were performed with regards to GMIS: 

 Technical support was extended to TRC members for the conduct of TRC for Cycle 5 applicants.  

 PMP module was developed in collaboration with M&E department. 

 A user complaints module in GMIS system was developed, through which users can register their complaints. 
 The capacity building courses/training module in GMIS system was developed under the requirements of TAF. 

Through this module, the trainings organized by TAF and AASR departments can be inserted against a particular 
application. 

 A disbursement and expense module in the GMIS system was developed for the Grants Department in which 
they can submit/insert the disbursed amount details against a particular application. 

 A report disbursement module was developed to facilitate reporting by Grants unit.  

 A countdown timer was added to count down the days and time for the current cycle.  

 Quality and assurance test of the PMP revised module was conducted after launch. 
 OTI database data was replicated over the GMIS system. 

 Requisition module was modified along with its reporting module as per the request of Admin Department. 

 Assessments module was developed and linked with the application module for users to submit their 
assessment reports over the GMIS system. 

 A page was designed for the applicants to view and download IEC material from the GMIS system. 
 
6. Communications and External Relations 
During the reporting period, Communications and External Relations (CER) unit completed the following key tasks: 

 The Unit coordinated with relevant units for the preparation of the 10th, 11th and 12th Project Steering 
Committee meetings which were held on January 8, January 23, and February 28, 2013 respectively. 

 The Unit responded to about 200 requests of sub-grantees for branding and marking compliance. These 
included job adverts, event adverts, IEC materials, banners, training manuals etc.  

 The Unit initiated content development for the new project website and worked on the design and layout in 
assistance with the MIS unit. 

 As on ongoing activity, monthly events calendars in coordination with the sub-grantees were prepared by the 
Unit. Event Calendars from January to March of grantees were compiled and submitted to USAID. 

 Quarterly report for the period October – December, 2012 was submitted to USAID, as well as monthly reports 
for January and February 2013. 

 The Unit submitted branding and marking waiver requests on behalf of Devolution Trust for Community 
Empowerment (DTCE), Human Development Foundation (HDF) and The Network for Consumer Protection.  On 
February 15, 2013, the Unit submitted an umbrella branding and marking waiver for organizations working in 
KP, FATA and Balochistan.  

 An overall branding and marking waiver was also requested for the Fourth Grants Cycle thematic area of 
‘Citizens’ Awareness for Higher Female Voter Turnout’ and for the Fifth Grants Cycle thematic area of ‘Citizens’ 
Voice for Free, Fair and Peaceful Elections’, which was approved on March 13, 2013. 

 The advertisement for the Fifth Grants Cycle of the project was prepared to be published in select national 
newspapers post USAID approval.  

 SMS messages were drafted to be sent to the GMIS registered users informing them about the Cycle. 

 The RFA for Fifth Grants Cycle was published in national and regional daily newspapers on Sunday, February 3, 
2013. 
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 Research was conducted on local and national newspapers for dissemination of the project related news, press 
releases etc. was conducted. 

 Press release announcing Fifth Grants Cycle was published in national and local newspapers namely, Daily Jang, 
Daily Dunya, Business Recorder, Daily Nai Baat . The press release was also uploaded on project’s website.  

 Manager Communications attended a Provincial Water Rights Workshop organized by GINI, First Grants Cycle 
sub-grantee under the thematic area of Water Rights on February 12, 2013. 

 Communication team represented Citizens’ Voice Project on United States National Day event at US Consulate 
Lahore on February 21, 2012 in which the visitors were briefed on project related activities.  

 Manager Communications attended the South Punjab Kissan Water Rights Conference organized by Awaz 
Foundation in Multan on March 5, 2013. 

 Manager Communications conducted field visits in Bahawalpur, Multan, Lodhran and Vehari and met with the 
beneficiaries of Damaan and Awaz Foundation. Both these organizations are working on water rights in 
Southern Punjab.  

 Communication Unit attended a Communication Working Group session organized by USAID DOCs office on 
March 13 and 14, 2013. 

 IEC material regarding election related activities for sub-grantees of Fifth Grants cycle was developed by the 
unit. 

 Election related IEC material was uploaded on GMIS to facilitate grantees working on Ele ction related themes. 
 Special radio messages regarding Elections were developed and communicated to the sub-grantees under the 

thematic area of ‘Female Voters Turnout. 
 

6.1 Other events and meetings 

 During the month of January and February, three PSC meetings were held. The meeting on January 8 was 
convened to discuss the Fifth Grants Cycle on Elections, legislative governance applications, and applications 
recommended by GMC under the thematic areas of ‘Citizens’ Awareness for Higher Female Voter Turnout’ and 
‘Citizens’ Voice and Accountability for Youth Development’.  

 The second PSC meeting was held to review the evaluation criteria for selecting applications at the TRC level, 
examine the progress of YES and The Network, and discuss Monitoring and Evaluation updates. 

 The third PSC meeting was held on February 28, 2013 to review of applications recommended by GMC under 
the thematic area of ‘Citizens Voice for Free, Fair and Peaceful Elections’.  

 The Chief of Party, Procurement Officer and Finance Officer of Citizens’ Voice Project participated in an Anti-
Fraud Hotline meeting on January 30, 2013 in order to learn more about the Hotline and benefit from knowing 
better how to prevent fraud. 

 A coordination meeting was held with the Energy Sector grantees on February 14, 2013. There were a total of 10 
participants in the meeting. 

 A meeting was held at the Citizens’ Voice Project office by the Office of Inspector General (OIG)/ U. S. 
Department of State on March 4, 2013. Staff from TDEA and the Project office participated in the meeting. 

 A meeting was held at the Citizens’ Voice Project office on March 7, 2013 with the Chairman of TDEA, 
Mr. Zahid Islam to present an overview of the Project. 

 A meeting was held at the Citizens’ Voice Project office on March 14, 2013 with Deputy Mission Director, 
Catherine Moore; Senior Director, Democracy and Governance, Jene Thomas; Darlene Foote and Nazeer Mahar, 
COR from USAID. 

 A meeting was held at the Citizens’ Voice Project office with Democracy Reporting International (DRI) on March 
19, 2013 to discuss collaboration possibilities. 

 A meeting was held at the Citizens’ Voice Project office with USAID Contracting Officer on March 22, 2013 and at 
the Trust for Democratic Education and Accountability Office (TDEA).  

 Mr. Mukhtar Ali, Chief of Party, attended Electoral Programs Implementers’ meeting on March 27, 2013 at 
Democracy Reporting International (DRI) office. 
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7. Election Information Monitoring System (EIMS) 
7.1 Administration and Procurement Department 

 272 A-8 models of Q-mobiles from M/s Digicom were procured to facilitate observers in prompt reporting in 272 
constituencies of National Assembly.  

 Long Codes from M/s Mobilink, M/s CMPAK Limited (Zong), M/s Pak Mobile Company (Ufone) and M/s Warid 
Telecom were procured to support its Corporate Social Responsibility (CSR) activity and SMS disbursement.  

 Quotations for the purchase of VPN Concentrator have been received and are going through the scrutiny 
process for the selection of vendor. 

 For Corporate Social Responsibility (CSR) Activity and SMS disbursement, the Installation of VPN Tunnel from 
M/s Zong was done to check the system feasibility. 

 Quotations were opened against the floated RFQs for SMS Packets. Contracts with the mobile operators are to 
be made for this activity after negotiations. 

 The procurement process was initiated and RFQs floated for Inter PR Consultancy Services for web designing and 
online marketing for election 2013.  

 EIMS needs internet backup services as Plan-B for election activity. The RFQs were floated for this purpose. 

 A meeting was held with Economic Affairs Division for the provision of Tax Exemption certificates for 
procurements made for EIMS. 

 Internal auditor teams were facilitated for audits of EIMS procurements cases. 
 3 ethernet switches were procured and installed. 

 50 KVA Diesel Generator were installed in EIMS office premises. 

 Administration and procurement unit attended a training session arranged at the CVP office by Grant Thornton 
(AASR) on 24th January 2013 for capacity enhancement of staff. 

 The unit provided support in a number of routine activities regarding office management and supplies such as 
electricity, gas, stationery, janitorial services, gardener services, attendances records, dispatching, calls handling, 
tagging of assets, general repair and maintenance work, security guards management, driver management, etc.  

 
7.2 Human Resource Management 

Recruitment 
During this quarter, the following positions were filled after complete recruitment process and USAID approval.  
  

Sr. # Designation Employee Name Date Of Joining Grade 

1 Data Verification Officer Raja Kashif Hanif 28-Jan-2013 2 

2 Data Verification Officer Arif Ullah 28-Jan-2013 2 

3 Data Verification Officer Qaiser Aziz Qureshi 28-Jan-2013 2 

4 Data Verification Officer Faisal Masood 28-Jan-2013 2 

5 Data Verification Officer Syed Imran Asim Zaidi 12-Feb-2013 2 

 
During the initial recruitment of EIMS in October, 2012, the following two positions were not filled due to lack of 
qualified applicants. Due to the urgency of the work, it was decided to recruit suitable candidates through head-hunting. 
Former TDEA employees, Mr. Aaqib Mukhtar and Mr. Hafiz Abdul Rehman, are being approached for these positions.  
 

Sr. # Designation Employee Name Date Of Joining Grade 
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1 Sr. Application Developer Aaqib Mukhtar 11-Feb-2013 3.5 

2 Application Developer Hafiz Abdul Rehman 12-Feb-2013 3 

 
HR Unit conducted tests and interviews for the position of Report Writer on Wednesday, February 6, 2013. After the 
recruitment committee’s recommendation, Mr. Khurram Khan was sent the offer letter for the position of Report 
Writer. Subsequently, after he accepted the post, a recommendation was sent to the USAID which has been approved. 
Mr. Khan will be joining in the month of April-2013.  

 
HR Unit conducted test and interviews for the position of Application Developer on Tuesday, March 5, 2013 and for the 
position of Finance Officer on Thursday, March 7, 2013. However the committee did not make any recommendations for 
the position of Application Developer and Finance Officer since the candidates were not suitable for the posts.  

 
Internal Transfer: 
The following positions have been internally transferred to TDEA-STAEP project from TDEA-EIMS. The internal transfers 
of the application developers is subject to the development of TDEA-FAFEN core application, FAFEN Online Program 
Tracker (FOPT) to enhance the features and develop add-ons which will contribute and impact similar project activities. 
The inter-project transfers are effective from March 1, 2013.    

 
 
 
 
 
 
 

The following employee has been internally transferred from TDEA to EIMS as Application Developer after USAID 
approval. The internal transfer is subject to the development of TDEA-FAFEN core application, FAFEN online Program 
Tracker (FOPT). 

 
 
 
 

 
Resignation: 
Mr. Kashif Iftikhar - Manager EIMS has resigned. His resignation is effective from January 19, 2013. The position has 
been abolished and USAID has been notified through the revised CVP budget.  

  
Trainings:  

 EIMS - HR Officer attended the three days training workshop on HR Planning, Development and Management 
(advance Level) arranged by DSI, funded by TAF in Lahore from February 18 to February  20, 2013. 

 TDEA-EIMS attended the Fraud Awareness session conducted by an official of the Office of Inspector General – 
USAID at the CVP office on Monday, March 4, 2013 

 EIMS’ HR, Finance and Procurement unit attended the training on HR Management, Financial and Procurement 
Management arranged by AASR-GT Capacity building Unit. 

 
Data Verification: 
During the reporting quarter, detailed checklists were developed against a total of 13 different scenarios of prompt 
reporting by the District Long Term Observers (DLTOs) and Constituency Long Term Observers (CLTOs). The checklists 
were uploaded on the FAFEN’s online tracker to be available for online reporting. Data Verification Officers were trained 

Sr. # Name Designation Date of Joining Date of Transfer 

1 Osama Zafar Report Writer November 15, 2012 January 1, 2013 

2 Ms. Tanzila Afzal  Application Developer  November 2, 2012 March 1, 2013 

3 Ms. Shazia Yousaf Application Developer November 1, 2012 March 1, 2013 

Sr. # Name Designation Effective Date of Transfer Salary 

1 Mr. Jasim Khan  Application Developer  February 01, 2013 Rs.60,000/-- 
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on the mentioned scenarios as well as oriented about the program’s thematic areas and acquainted with mechanism of 
acquiring and verifying information. DLTOs started reporting using the online tracker from February 1, 2013 whereas 
CLTOs stared reporting by from March 23, 2013 when the election schedule was announced. In the month of March, as a 
result of prompt reporting, 1144 SMS messages were received (excluding incorrect or false smses) in the system. Out of 
the SMSes received, 25 were selected as issues to be taken up and sent forward to the relevant stakeholders for the 
corrective action to be taken. 
 
The Data Verification unit made calls to verify the information regarding reporting on prompt scenarios coming from 
DLTOs as well as CLTOs. Following tables gives detailed analysis of  region wise calls made by the Unit for verification:  
 

Region Number of CLTOs Number of DLTOs Number of Calls 

Balochistan 12 10 62 

FATA 6 7 59 

FRs 6   12 

ICT 2 1 29 

KP 17 25 292 

Punjab 142 37 1703 

Sindh 60 27 322 

Grand Total 245 107 2479 

 
Data Analysis:  
A total of 70 statistical reports were developed on 18 themes based on the data entered through EIMS modules by 
DLTOs and CLTOs. The following table shows the details:  
 

 

S.NO 

Reports Total Number of 

Reports 

1 Public Accessibility 7 

2 Use of State Resources  7 

3 Election Transparency 6 

4 Election Complaint Handling Mechanisms 6 

5 Public Consultation on Polling Stations 6 

6 DEC Coordination with Electoral Stakeholders  5 

7 Voter Registration Process 6 

8 Trends of Early Campaigning  4 

9 Posting and Transfers 6 

10 Incidence of Violence 3 

11 Interview with District Police Office 1 

12 Perception, Campaign Strategy and Preparation of Political 

Parties 

1 

13 Political and Electoral Violence Incident Report Form 7 

14 Civil and Political Liberties (FIRs) 1 

15 DEC facilitation for marginalized groups 1 

16 Special report on Voter Mobilization Tactics by Political Parties 1 
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17 Code Violation reported by CLTO 1 

18 Incidents of violence reported by CLTO 1 

Total Number of Reports 70 

Reporting Unit:  
22 pre-election updates were prepared during the reporting quarter on the basis of data gathered by DLTOs and CLTOs. 
The following table shows the details:  
 

S. #  Name of Pre-Election 

Update 

Theme of Pre-Election Update Date of 

Release  

1 Pre-Election Update 1 Electoral Transparency  

2 Pre-Election Update 2 Use of State Resources  

3 Pre-Election Update 3 Postings and Transfers Feb 3 

4 Pre-Election Update 4 Political Development and Early election 

campaigns 

Feb 19 

5 Pre-Election Update 5 Political Parties Voter Mobilization 

Strategies 

Feb 22 

6 Pre-Election Update 6 Use of State Resources of Political 

Campaigns 

Feb 26 

7 Pre-Election Update 7 Postings and Transfers  March 1 

8 Pre-Election Update 8 Electoral Transparency March 4 

9 Pre-Election Update 9 Election Security, Violence and Crime March 6 

10 Pre-Election Update 10 Public Accessibility and Security of DEC 

Offices  

 

11 Pre-Election Update 11 Election Administration Preparations March 8 

12 Pre-Election Update 12 Postings and Transfers  March 9 

13 Pre-Election Update 13 Use of State Resources for Political 

Campaigns 

March 11 

14 Pre-Election Update 14 Election Security, Violence and Crime March 13 

15 Pre-Election Update 15 Political Developments and Early 

Campaigning  

March 14 

16 Pre-Election Update 16 Public Accessibility to DEC Offices March 18 

17 Pre-Election Update 17 Election Administration Preparations March 19  

18 Pre-Election Update 18 Postings and Transfers March 20 

19 Pre-Election Update 19 ECP Coordination with Election 

Stakeholders 

March 22 

20 Pre-Election Update 20 Use of State Resources for Political 

Campaigns 

March 26 

21 Pre-Election Update 21 Political Developments and Early 

Campaigning 

March 28 

22 Pre-Election Update 22 Election Security, Violence and Crime March 29 
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7.3 Communications Unit 

 A stakeholders’ briefing on the scope and methodology of FAFEN’s Observation of General Election 2013 was 
held on January 31, 2013 in Islamabad. The objective of the briefing was to share the scope and methodology of 
FAFEN’s long-term observation with key stakeholders and obtain their feedback. The briefing was attended by 
representatives of all the major political parties, civil society organizations, leading media houses and 
international community.  The event was attended by approximately 120 participants.  

 Follow up meetings were held with leading media groups to discuss the possibility of TDEA’s collaboration 
regarding information sharing on Election Observation.  Geo, Dunya TV, Dawn and Capital TV expressed desire in 
signing MOUs with FAFEN for getting first-hand information on election related information. Draft MOUs were 
shared with Geo, Dunya TV and Dawn News. 

 TDEA met DG Pakistan Broadcasting Corporation (PBC) Murtaza Solani for mutual cooperation in election 
related news on March 21 2013. The concerned directors and managers of PBC attended the meeting. Both 
sides agreed to meet again for signing of MOU relating to prompt election news for improving the quality of 
General Election 2013.   

 A meeting was held with Director IT, Election Commission of Pakistan (ECP) on February 14, 2013 to get the NOC 
for the acquisition of short code for the wider dissemination election observation updates to its subscribers.  

 The Communication Unit disseminated 8 fortnightly newsletters in the reporting quarter. 
 The Project Description of Election Observation was printed and disseminated amongst various stakeholders.  

Folders and writing pads were also printed. 

 Databases for external reporting to a wider range of stakeholders were updated and atomized.  
  
7.4 IT Department 
Telecommunication:  
The TDEA short code case is still pending with ECP despite multiple reminders by TDEA and Pakistan Telecommunication 
Authority (PTA). Meetings were also conducted with ECP officials for the said purpose. TDEA management was informed 
that the matter was presented to the Commission for approval, but no information has been received so far.   
 
Rental Short Code: 
Since it is unclear whether TDEA will receive its own short code as per its application submitted to PTA, management 
considered a backup solution in the shape of short code available on rental basis for which a number of companies were 
contacted. To acquire the short code on rental basis as well as receive technical expertise in case TDEA acquires its own 
short code, a series of meetings were carried out with different companies. The purpose of these meetings was to get 
the best possible solution for the program. One of the companies also demanded an NOC while some of them quoted 
very high rates. One of the companies agreed to the provision of the service but backed out later due to technical 
problems. During the process, TDEA’s management came to know of a variety of problems associated with the rental 
Short Code, which are as follows: 

 Rental Short code could be blocked by the PTA due to mismatch with business plan. 

 Companies are more interested in SMS traffic rather than renting a short code due to revenue. 
 Short codes are normally used for revenue generation and the revenue is shared between operator and the 

company. 

 It is difficult to find a dedicated short code for FAFEN on rental basis. 

 FAFEN requires a low cost rental short code without revenue sharing but the price of using the rental short code 
is higher. As a result, less people will be interested in subscription. 

 In case of Sharing short code, number of companies will be using the same short code for different campaigns.  
 
Long Code:  
Due to the issues related to the rental short code highlighted above, TDEA management has opted for long code. 
After negotiations, TDEA has acquired long codes from Ufone, Warid and Zong. The benefits of long codes are 
the following: 
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 No legalities involved in long code. 

 Lower setup cost. 
 No filtering of the traffic. 

 No specific/high-end hardware required. 

 No registration with any mobile operator is required and will be treated like a simple SMS. 
 It would cost less to the subscriber and observers. 

To make the Long Code service active TDEA management took the following steps: 

 Bulk SMS accounts have been created in all the mobile operators for SMS dissemination. 

 All the messages would carry the masking of FAFEN. 
 Projected traffic has already been shared with Telco’s. 

 All the arrangements will be made to meet the requirement of the expected traffic per ten second transfers. 

 Traffic will be routed within the respective operators. 
 
Partnership and long-term engagements: 
For the awareness of the general public, TDEA is also negotiating with mobile operators on the basis of their Corporate 
Social Responsibility (CSR). Under their CSR portfolio, the mobile operator will send a message to its user for the 
subscription of the service which TDEA is offering. The negotiations are in final stages with Zong. 
 
Development of IT Infrastructure 

 Network security has been enhanced by creating isolated Cloud networks. 
 Work is underway for the installation and configuration of servers using clustering technology, which provides 

good scalability, reliability and serviceability. 

 A map server has been installed with the following features to facilitate election data with Geo Referencing: 
o Advanced cartographic output 
o Scale dependent feature drawing and application execution 
o Feature labeling including label collision mediation 
o Fully customizable, template driven output 
o TrueType fonts  
o Map element automation (scale bar, reference map, and legend)  
o Thematic mapping using logical- or regular expression-based classes 
o Support for popular scripting and development environments 
o PHP, Python, Perl, Ruby, Java, and .NET 

 
Long-term Election Observation and Information Systems: 
In December 2012, program team participated in a meeting to discuss and finalize parameters required in a checklist to 
be used in long-term election observation at district level. During the reporting quarter the IT team worked closely with 
the Program team to review, finalize, modify and adjust parameters and modules for prompt reporting to be integrated 
in EIMS. A detailed monitoring checklist to be used in long-term election observation was also developed and uploaded 
on the system for online reporting, during the quarter. 
 
Development and Deployment of Constituency Maps on Election Portal:  
FAFEN has successfully developed a GIS map of geographical National Assembly constituencies of Pakistan. As many as 
264 out of total 272 constituencies have been plotted on the map so far. Remaining eight constituencies will be plotted 
on the map in few days. This unique, indigenously designed utility will enable users to explore and search electoral 
information using state-of-the art map powered by geographical information system with accurate latitude and 
longitudes. This utility is integrated with FAFEN's online program tracker that records and documents electoral 
developments taking place across the country. This integration will essentially help users to track the consolidated data 
of various violations and other developments recorded during the nationwide observation of pre -election, Election Day 
and post-election phases. The GIS powered map further provides a unique facility of tracking and finding the sub-
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locations in one constituency to see various trends in terms of violation and other electoral information. A total of 
85,000 locations with latitude and longitude have already been plotted on constituency maps. 
 
8. Challenges Faced  
During the quarter, the project faced and responded to certain challenges. The most significant of these are highlighted 
below: 

 The Project recommended 17 Cycle 4 applications on January 30 and 17 more on February 1, 2013 to USAID. 
However, approvals were received four weeks after the applications had been recommended  on February 28, 
2013. If these applications had been processed quickly, then the projects could have been more effective.  

 100 grants were announced in Cycle 5 and the Project recommended 117 applications to USAID. However, only 
41 were awarded finally due to non-approval of remaining recommended grants. Four grants were approved by 
the USAID relating to Cycle 3 but not awarded due to non-availability of sufficient obligated funds.  

 Approvals for thematic areas of youth development, media and Ombudsmen are also pending at USAID.  

 As highlighted in the previous quarterly report, the limited number of personnel in the Project’s M&E team was 
one of the challenges faced by the Project and the team was overloaded with work. During this quarter, two 
new M&E officers were recruited on a full-time basis, one of whom has joined already. PDR and AASR-GT teams 
also extended support to the M&E unit in conducting field visits.  

 The Security condition during this quarter remained a key challenge for the Project as well as partner 
organizations especially with regard to election-related activities. The M&E team faced security challenges in 
conducting field visits to Balochistan, KP and certain parts of Sindh, and special measures had to be taken to 
ensure their safety. Visits also had to be delayed in light of the security conditions.  

 In several instances, grantees have also been unable to conduct election-related activities such as setting up 
election camps and organizing candidates’ forums, due to prevailing security situation. Citizens’ Voice Project is 
taking steps to respond to needs of adjustment/amendment in the contracts in these cases, so that funds 
provided through our grants are efficiently used towards the set objectives. However, progress may have been 
affected because of this.   
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Appendix I: Province or Region Wise Distribution of Sub-Awardees (As of March 31, 2013) 
 
 

 Nation-
wide 

Punjab Sindh Balochistan KP FATA GB AJ&K Total 

Energy Sector 
Reforms 

3 3 1 0 1 0 1 3 12 

Water Rights 0 3 1 0 0 0 0 0 4 

Municipal Services 0 1 3 0 3 0 0 0 7 

Education Sector 
Reforms 

1 3 1 0 4 0 0 1 10 

FCR Reforms 0 0 0 0 0 2 0 0 2 

Legislative 
Governance 

0 0 0 1 2 0 1 1 5 

Tax Collection 1 1 0 0 0 0 0 0 2 

18th Amendment 0 2 1 2 0 0 0 0 5 

Local Government 0 1 2 1 0 0 0 0 4 

Accountability & 
Transparency 

0 0 4 1 2 0 0 0 7 

Higher Female 
Voter Turnout 

0 2 4 9 10 0 0 0 25 

Free, Fair and 
Peaceful Elections 

0 12 10 6 13 0 0 0 41 

Total 5 28 27 20 35 2 2 5 124 



Appendix II: Status of region and theme-wise awarded grants and funds (US$) approved and disbursed (Mar 31, 2013) 
 

Thematic Areas & Funding Geographic Devolution of Grants Total PKR 

Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

Citizen Voice & 
Public 
Accountability in 
Tax Collection 
Sector 

No. of Approved Grants                            
1  

                           
1  

                                       
2  

Funding 
Status 

Approved                 
139,491  

                
145,093  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
284,584  

Disbursed                   
15,036  

                  
36,090  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                  
51,126  

Advocacy for 
Effective 
Implementation of 
the Frontier Crime 
Regulations (FCR) 
Reforms 

No. of Approved Grants                                      
2  

                               
2  

Funding 
Status 

Approved                           
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
377,174  

                          
-    

                          
-    

                
377,174  

Disbursed                           
-    

                          
-    

                          
-    

                          
-    

                          
-    

                  
81,110  

                          
-    

                          
-    

                  
81,110  

Citizens' Voice for 
Effective 
Legislative 
Governance  

No. of Approved Grants                                  
1  

                           
2  

                             
1  

                           
1  

                           
5  

Funding 
Status 

Approved                           
-    

                          
-    

                          
-    

                
162,541  

                
349,699  

                          
-    

                
180,515  

                
167,015  

                
859,769  

Disbursed                           
-    

                          
-    

                          
-    

                  
40,009  

                
121,554  

                          
-    

                  
54,878  

                  
56,386  

                
272,826  

Citizens’ Oversight 
on Municipal 
Services 

No. of Approved Grants    
1  

 
3  

    
3  

       
7  

Funding 
Status 

Approved -     99,962  283,694   -    287,723  -     -    -    671,379  

Disbursed - 43,749  95,411  - 81,585   - - - 220,745  

Energy Sector 

Reforms 

No. of Approved Grants                            

3  

                           

3  

                           

1  

                             

1  

                             

1  

                           

3  

                         

12  

Funding 
Status 

Approved                 
292,542  

                
266,180  

                  
93,094  

                          
-    

                  
95,760  

                          
-    

                  
99,853  

                
252,416  

             
1,099,846  

Disbursed                 
180,632  

                  
36,014  

                  
22,361  

                          
-    

                  
34,745  

                          
-    

                  
15,494  

                  
34,015  

                
323,260  

Improving Water 
Rights 

No. of Approved Grants                              
3  

                           
1  

                                     
4  

Funding 
Status 

Approved                           
-    

                
400,898  

                
137,447  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
538,345  

Disbursed                           
-    

                
275,085  

                
105,957  

                          
-    

                          
-    

                          
-    

                          
-    

                          
-    

                
381,042  

Citizens’ Advocacy 
for 
Implementation of 
18th Amendment 

No. of Approved Grants                              
2  

                           
2  

                           
1  

                                   
5  

Funding 
Status 

Approved                           
-    

                
296,040  

                
262,358  

                  
90,492  

                          
-    

                          
-    

                          
-    

                          
-    

                
648,890  

Disbursed                           

-    

                  

20,940  

                  

25,850  

                    

5,812  

                          

-    

                          

-    

                          

-    

                          

-    

                  

52,602  

Education Sector 
Reforms 

No. of Approved Grants                            
1  

                           
3  

                           
1  

                             
4  

                               
1  

                         
10  

Funding 
Status 

Approved                   
99,574  

                
291,565  

                  
85,558  

                          
-    

                
327,882  

                          
-    

                          
-    

                  
83,423  

                
888,002  

Disbursed                   
62,785  

                
179,091  

                  
47,034  

                          
-    

                
182,101  

                          
-    

                          
-    

                  
45,196  

                
516,208  

Citizens’ Voice for 
Transparent and 
Accountable 
Mechanism 

No. of Approved Grants                                
3  

                           
2  

                           
2  

                                 
7  

Funding 
Status 

Approved                           
-    

                          
-    

                
326,018  

                
200,223  

                
253,204  

                          
-    

                          
-    

                          
-    

                
779,445  

Disbursed                           
-    

                          
-    

                  
40,636  

                  
31,498  

                  
11,035  

                          
-    

                          
-    

                          
-    

                  
83,169  

Citizens’ 
Engagement and 
Accountability for 
an Effective Local 
Government 
System 

No. of Approved Grants                              
1  

                           
2  

                           
1  

                                   
4  

Funding 

Status 

Approved                           

-    

                

139,799  

                

200,564  

                

176,176  

                          

-    

                          

-    

                          

-    

                          

-    

                

516,540  

Disbursed                           
-    

                    
9,569  

                  
29,685  

                  
13,024  

                          
-    

                          
-    

                          
-    

                          
-    

                  
52,278  

Citizens’ Voice for 
Free and fair 
Elections 

No. of Approved Grants                            
12  

                         
10  

                           
6  

                         
13  

                               
41  

Funding 
Status 

Approved                           
-    

                
243,335  

                
211,888  

                
127,988  

                
265,171  

                          
-    

                          
-    

                          
-    

                
848,383  

Disbursed                           
-    

                  
37,059  

                  
35,294  

                  
13,529  

                  
52,353  

                          
-    

                          
-    

                          
-    

                
138,235  

Citizens’ 
Awareness for 

No. of Approved Grants                              
2  

                           
4  

                           
8  

                         
11  

                               
25  
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Higher Female 
Voter Turnout 

Funding 
Status 

Approved                           
-    

                  
62,491  

                
112,878  

                
231,772  

                
320,146  

                          
-    

                          
-    

                          
-    

                
727,287  

Disbursed                           
-    

                    
9,412  

                  
18,824  

                  
23,529  

                  
49,412  

                          
-    

                          
-    

                          
-    

                
101,176  

Total No. of Approved Grants                            
5  

                         
28  

                         
27  

                         
19  

                         
36  

                           
2  

                           
2  

                           
5  

                       
124  

Funding 
Status 

Approved                 
531,607  

             
1,945,364  

             
1,713,499  

                
989,193  

             
1,899,586  

                
377,174  

                
280,368  

                
502,854  

             
8,239,645  

Disbursed                 
258,452  

                
647,008  

                
421,052  

                
127,400  

                
532,784  

                  
81,110  

                  
70,372  

                
135,598  

             
2,273,777  

Total Funds 
Approved (PKR)        8,239,645  

Total Funds 
Disbursed (PKR)        2,273,777  
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Appendix III: Thematic Area-Wise Disbursements for the period January – March 2013 
 

 

 

 

 

 

 

 

 

 

 

  

3% 4% 
5% 

3% 

5% 

10% 

2% 

13% 

8% 
6% 

24% 

17% 

Thematic Area-Wise Disbursements (Jan-Mar 2013) 

Citizen Voice & Public Accountability in Tax
Collection Sector
Advocacy for Effective Implementation of the
Frontier Crime Regulations (FCR) Reforms
Citizens' Voice for Effective Legislative
Governance
Citizens oversight on Municipal Services

Energy Sector Reforms

Improving Water Rights

Citizens’ Advocacy for Implementation of 
18th Amendment 
Education Sector Reforms

Citizens’ Voice for Transparent and 
Accountable Mechanism 
Citizens’ Engagement and Accountability for 
an Effective Local Government System 
Free and fair Elections

Women Voter Turnout

Thematic Area Disbursement 
Citizen Voice & Public Accountability in Tax Collection Sector 1,558,018 

Advocacy for Effective Implementation of the Frontier Crime Regulations (FCR) 
Reforms 

2,160,624 

Citizens' Voice for Effective Legislative Governance  2,287,506 

Citizens Oversight on Municipal Services 1,460,436 
Energy Sector Reforms 2,474,680 

Improving Water Rights 4,864,137 

Citizens’ Advocacy for Implementation of 18th Amendment 1,116,340 
Education Sector Reforms 6,667,188 

Citizens’ Voice for Transparent and Accountable Mechanism 3,862,033 
Citizens’ Engagement and Accountability for an Effective Local Government System 2,731,185 

Free and fair Elections 11,750,000 
Women Voter Turnout 8,600,000 
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Appendix IV: Region-Wise Disbursement for the period January – March 2013 
 

Description Nationwide Punjab Sindh Baluchistan KP FATA GB AJ&K 

 
Disbursement 

            
893,639  

      
13,436,285  

      
12,430,910  

          
5,283,749  

      
13,497,724  

       
2,160,624  

                    
-    

       
1,829,216  

 

 
 
  

2% 

27% 

25% 11% 

27% 

4% 0% 4% 

Region-Wise Disbursement  (Jan - Mar 2013) 

Nationwide

Punjab

Sindh

Baluchistan

KP

FATA

GB

AJ&K
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Appendix VA: List of Programmatic Pre-Award Assessments 
 

Application # Applicant Name Risk Category 

Cycle 4: Citizen's Awareness for Higher Female Voter Turnout  

CVP-04-12-283-720 Gul Welfare Organization (GWO) Medium Risk 

CVP-04-12-178-615 Masoom Rights Development Society (MRDS) Medium Risk 

CVP-04-12-241-678 Women Industrial and Social Education Society (WISES) Low Risk 

CVP-04-12-270-707 Home Net  Pakistan (HNP) Low Risk 

CVP-04-12-41-478 Progressive Research Institute of Socio-Economics (PRISE) High Risk 

CVP-04-12-27-464 Rural Development Organization(RDO) Medium Risk 

CVP-04-12-367-804 Basic Integrated Rural Development Society (BIRDS) Medium Risk 

CVP-04-12-194-631  Community Research and Development Organization (CRDO) Low Risk 

CVP-04-12-182-619 Society for Skills Trainings and Development  Medium Risk 

CVP-04-12-295-732 Liberal Forum Pakistan Medium Risk 

CVP-04-12-88-525 Youth Association for Development (YAD) Low Risk 

CVP-04-12-94-531 Nana Sahib Development Society (NSDS) Medium Risk 

 CVP-04-12-241-678 Takhleeq Foundation Low Risk 

 CVP-04-12-177-614 Chenab Development Foundation Low Risk 

CVP-04-12-113-550 Azat Foundation Low Risk 

CVP-04-12-96-533 Aware Girls Low Risk 

CVP-04-12-54-491 Bedari Low Risk 

 CVP-04-12-129-566 Aaghaz Foundation  Medium Risk 

CVP-4-12-118-555 Association of Women for Awareness and Motivation (AWAM) Medium Risk 

CVP-04-12-219-656 Bright Star Development Society Balochistan (BSDSB) Medium Risk 

CVP-04-12-134-571 Gender & Reproductive Health Organization (GRHO) Medium Risk 

CVP-04-12-115-552 Aghaz Social Welfare Association (ASWA) Medium Risk 

CVP-04-12-277-714 Global Educational, Economic & Social Empowerment (GEESE) Medium Risk 

 CVP-04-12-185-622 Social Consortium for Development (SCFD) Medium Risk 

CVP-04-12-147-584 Balochistan Education & Environmental Development Society (BEEDS)  Medium Risk 

CVP-04-12-246-683 Network of Education & Economic Development Services (NEEDS) Medium Risk 

cvp-04-12-143-580 Frontier Rural Development Program (FRDP) High Risk 

cvp-04-12-7-444  Organization  for Integrated and Sustainable Development (OISD) Medium Risk 
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Application # Applicant Name Risk Category 
Cycle 5: Citizen's Voice for Free, Fair & Peaceful Elections 

cvp-05-13-305-1111 Development Dimensions Society High Risk 
cvp-05-13-646-1452 INSAF Network Pakistan Medium Risk 

cvp-05-13-7-813 Organization for Public Interest Low Risk 

cvp-05-13-437-1243 Social Cooperation Initiative Medium Risk 
cvp-05-13-577-1383 Pakistan Rural Workers Social Welfare Organization Medium Risk 

cvp-05-13-618-1424 Aghaz Medium Risk 
cvp-05-13-516-1322 Institute for peace and human development Medium Risk 

cvp-05-13-383-1189 Society for Sustainable Development Low Risk 
cvp-05-13-515-1321 Mamoona Development Foundation Medium Risk 

cvp-05-13-528-1334 Awam dost Foundation Bhakkar Low Risk 

cvp-05-13-434-1240 Farmers Development Organization Medium Risk 
cvp-05-13-457-1263 Women Welfare Organization Poonch Low Risk 

cvp-05-13-248-1054 Social Development Initiative Low Risk 
cvp-05-13-139-945 Grass-root Organization for Human Development Low Risk 

cvp-05-13-58-864 Samaj Development Foundation Medium Risk 
cvp-05-13-166-972 Himalayan Rural Support Program Medium Risk 

cvp-05-13-150-956 Ujala Foundation Low Risk 

cvp-05-13-551-1357 Courage Development Foundation Medium Risk 
cvp-05-13-101-907 Active Help Organization Medium Risk 

cvp-05-13-535-1341 Roshni organization Multan Low Risk 
cvp-05-13-403-1209 Chenab Welfare Society Medium Risk 

cvp-05-13-346-1152 UFAQ Development Organization Low Risk 
cvp-05-13-552-1358 Tanzeem-al-Lissan Medium Risk 

cvp-05-13-46-852 SAHARA TARAKIATI TANZEEM FOR WOMEN Medium Risk 
cvp-05-13-185-991 Voice Foundation High Risk 

cvp-05-13-410-1216 Social Youth Council of Patriots Medium Risk 

cvp-05-13-548-1354 Help and Development Organization High Risk 
cvp-05-13-68-874 Global Organization for Human Empowerment and Rights High Risk 

cvp-05-13-30-836 Women Rights Association Medium Risk 
cvp-05-13-77-883 Grass Root Development Programme High Risk 

cvp-05-13-308-1114 Community Development Network Forum Medium Risk 
cvp-05-13-607-1413 Reformist’s Social Welfare Development Organization High Risk 

cvp-05-13-12-818 Association for Water, Applied Education & Renewable Energy Low Risk 

cvp-05-13-251-1057 Allakh Welfare Association Medium Risk 
cvp-05-13-15-821 Grass Roots Assistance and People Empowerment Society High Risk 

cvp-05-13-296-1102 Management And Governance Network Sindh Medium Risk 
cvp-05-13-108-914 Badin Rural Development Society Medium Risk 

cvp-05-13-426-1232 Indus Future Foundation Medium Risk 
cvp-05-13-253-1059 Fast Rural Development Program Medium Risk 

cvp-05-13-395-1201 Mehran Welfare Trust Medium Risk 

cvp-05-13-571-1377 Bhittai Social Watch & Advocacy Medium Risk 
cvp-05-13-542-1348 Pirbhat women's Development society Medium Risk 

cvp-05-13-428-1234 Mehran Development Organization High Risk 
cvp-05-13-331-1137 Initiative for Community Empowerment Foundation Medium Risk 

cvp-05-13-28-834 Spirit Foundation Medium Risk 
cvp-05-13-508-1314 Participatory Village Development Programme Sindh Medium Risk 
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Application # Applicant Name Risk Category 
Cycle 5: Citizen's Voice for Free, Fair & Peaceful Elections 

cvp-05-13-405-1211 Sindh Agricultural and Forestry Workers Coordinating Organization Low Risk 
cvp-05-13-579-1385 Indus Social Development Program High Risk 

cvp-05-13-512-1318 Al Mehran Research and Development Foundation (AMRDF) Medium Risk 

cvp-05-13-530-1336 Action for Humanitarian Development Medium Risk 
cvp-05-13-360-1166 Forum for Human Rights Pakistan Medium Risk 

cvp-05-13-201-1007 Ghazi social welfare association High Risk 
cvp-05-13-355-1161 Soofi Sachal Sarmast Welfare Association High Risk 

cvp-05-13-352-1158 Sami Foundation Medium Risk 
cvp-05-13-151-957 Strengthening Participatory Awareness for Community Empowerment High Risk 

cvp-05-13-44-850 

Society for Environmental Actions Re-construction and Humanitarian 
response 

High Risk 

cvp-05-13-204-1010 Integrated Rural Awareness & Development Organization Medium Risk 

cvp-05-13-411-1217 Sindh Rural Partners Organization High Risk 

cvp-05-13-43-849 Shewa Educated Social Workers Association Medium Risk 
cvp-05-13-304-1110 and 
CVP-05-317-1123 

Society for Human & Environmental Development Low Risk 

cvp-05-13-475-1281 Blue Veins Medium Risk 
cvp-05-13-117-923 Human Development Organization Medium Risk 

cvp-05-13-315-1121 People Development Organization Medium Risk 
cvp-05-13-578-1384 Pak Everbright Development Organization Medium Risk 

cvp-05-13-11-817 Citizen Voice Medium Risk 
cvp-05-13-252-1058 Peace & Development Foundation Low Risk 

cvp-05-13-425-1231 Policy Research And Development Low Risk 

cvp-05-13-123-929 Rural Development Project Medium Risk 
cvp-05-13-51-857 Sustainable Development Society-SDS Low Risk 

cvp-05-13-575-1381 Khushal Awareness & Development Organization Medium Risk 
cvp-05-13-591-1397 Saibaan Development Organisation Medium Risk 

cvp-05-13-144-950 Initiative for Sustainable Development in Pakistan High Risk 
cvp-05-13-513-1319 Community Development Program High Risk 

cvp-05-13-250-1056 Just Peace Initiatives Medium Risk 

cvp-05-13-49-855 Global Development Program High Risk 
cvp-05-13-25-831 Sustainable Development Vision Medium Risk 

cvp-05-13-293-1099 Association of Development Awareness and Motivtion High Risk 
cvp-05-13-532-1338 Fatma Welfare Foundation High Risk 

cvp-05-13-525-1331 PHILANTHROPE Medium Risk 
cvp-05-13-182-988 Society for Appraisal & Women Empowerment in Rural Areas Medium Risk 

cvp-05-13-568-1374 

Pakistan Rural Initiative for Emergency Response, Preparedness and 
Development 

High Risk 

cvp-05-13-327-1133 Human Organization of Peaceful Environment High Risk 

cvp-05-13-159-965 Anjuman Itehad Nojawanan Moheb-E-Watan High Risk 

cvp-05-13-652-1458 Youth in Action Balochistan Medium Risk 
cvp-05-13-26-832 Anjuman Falah-O-Bahbood AIDS Council Baluchistan High Risk 

cvp-05-13-598-1404 Advocacy and Social Advancement Society High Risk 
cvp-05-13-321-1127 Oasis Development Foundation Balochistan Medium Risk 

cvp-05-13-396-1202 Balochistan Development Initiatives High Risk 
cvp-05-13-388-1194 Al-Mehboob Welfare Society High Risk 
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Application # Applicant Name Risk Category 
Cycle 5: Citizen's Voice for Free, Fair & Peaceful Elections 

cvp-05-13-529-1335 The National Educational & Environmental Development Society Medium Risk 
cvp-05-13-601-1407 Balochistan Organization for Rural Development High Risk 

cvp-05-13-550-1356 Rural Educational Development & Welfare Organization High Risk 

cvp-05-13-298-1104 Sustainable Community Development Organization Medium Risk 
cvp-05-13-505-1311 Water Health Education & Environmental League High Risk 

cvp-05-13-574-1380 Gender and Empowerment Organization Medium Risk 
cvp-05-13-282-1088 LOK Parya High Risk 

cvp-05-13-363-1169 FATA Research Center Medium Risk 
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Appendix VB: List of Operational Pre-Award Assessments 
 

S # Grantee Thematic Area Assessment Type Overall Risk  Conducted By 

1 
Chenab Development 
Foundation 

Citizens’ Voice and 
Accountability for Youth 
Development Rapid Assessment Low GT/ AASR 

2 Individual Land Trust 

Citizens’ Voice and 
Accountability for Youth 
Development Rapid Assessment High GT/ AASR 

3 
Communications Research 
Strategies Pvt. Ltd. 

Citizen’s Awareness for Higher 
Female Voter Turnout Detailed Assessment Moderate GT/ AASR 

4 
Social Consortium for 
Development 

Citizen’s Awareness for Higher 
Female Voter Turnout Rapid Assessment High GT/ AASR 

5 
Organization for Human 
Development 

Citizen’s Awareness for Higher 
Female Voter Turnout Detailed Assessment Moderate GT/ AASR 

6 Sudhaar Society 
Citizen’s Awareness for Higher 
Female Voter Turnout Detailed Assessment Low GT/ AASR 

7 
Global Educational, Economic 
& Social Empowerment 

Citizen’s Awareness for Higher 
Female Voter Turnout Rapid Assessment Moderate GT/ AASR 

8 
Organizations for Integrated 
and Sustainable Development 

Citizen’s Awareness for Higher 
Female Voter Turnout Rapid Assessment High GT/ AASR 

9 
Society for Enforcement of 
Rule of Law 

Citizen’s Awareness for Higher 
Female Voter Turnout Detailed Assessment High GT/ AASR 

10 
Youth Association for 
Development 

Citizen’s Awareness for Higher 
Female Voter Turnout Rapid Assessment Moderate GT/ AASR 

11 
Nana Sahib Development 
Society 

Citizen’s Awareness for Higher 
Female Voter Turnout Rapid Assessment High GT/ AASR 

12 
Development Dimensions 
Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

13 INSAF Network Pakistan 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

14 
Organization for Public 
Interest 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

15 Social Cooperation Initiative 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

16 Aghaz 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

17 
Institute for peace and 
human development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

18 
Society for Sustainable 
Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

19 
Mamoona Development 
Foundation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

20 
Awam dost Foundation 
Bhakkar 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

21 Social Development Initiative 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 
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22 
Grass-root Organization for 
Human Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

23 
Samaj Development 
Foundation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

24 
Himalayan Rural Support 
Program 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

25 Ujala Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

26 
Courage Development 
Foundation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

27 Active Help Organization 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

28 Roshni organization Multan 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

29 
UFAQ Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

30 Tanzeem-al-Lissan 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

31 
Sahara TarakiatiTanzeem for 
Women 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

32 Voice Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

33 
Community Development 
Network Forum 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

34 
Reformists Social Welfare 
Development Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

35 

Association for Water, 
Applied Education & 
Renewable Energy 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

36 Allakh Welfare Association 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

37 
Grass Roots Assistance and 
People Empowerment Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

38 
Management And 
Governance Network Sindh 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

39 
Badin Rural Development 
Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

40 Indus Future Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

41 
Fast Rural Development 
Program 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

41 Mehran Welfare Trust 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

42 
Bhittai Social Watch & 
Advocacy 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

43 
Pirbhat women's 
Development society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 
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44 
Mehran Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

45 
Initiative for Community 
Empowerment Foundation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

46 Spirit Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

47 

Participatory Village 
Development Programme 
Sindh 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

48 

Sindh Agricultural and 
Forestry Workers 
Coordinating Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

49 
Indus Social Development 
Program 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

50 

Al Mehran Research and 
Development Foundation 
(AMRDF) 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

51 
Action for Humanitarian 
Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

52 
Forum for Human Rights 
Pakistan 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

53 
ghazi social welfare 
association 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

54 
SoofiSachalSarmastWelfare 
Association 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

55 Sami Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

56 

Strengthening Participatory 
Awareness for Community 
Empowerment (SPACE ) 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

57 

Society for Environmental 
Actions Re-construction and 
Humanitarian response 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

58 
Integrated Rural Awareness & 
Development Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

59 
Shewa Educated Social 
Workers Association 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

60 
Society for Human & 
Environmental Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

61 Blue Veins 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

62 
Human Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

63 
People Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

64 
Pak Everbright Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 
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65 Citizen Voice 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

66 
Peace & Development 
Foundation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

67 
Policy Research And 
Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

68 Rural Development Project 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

69 
Sustainable Development 
Society-SDS 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

70 
Khushal Awareness & 
Development Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

71 
Saibaan Development 
Organisation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

72 
Initiative for Sustainable 
Development in Pakistan 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

73 
Community Development 
Program 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

74 Just Peace Initiatives 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

75 Global Development Program 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

76 
Sustainable Development 
Vision 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

77 
Association of Development 
Awareness and Motivation 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

78 Fatma Welfare Foundation 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

79 PHILANTHROPE 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 

80 

Society for Appraisal & 
Women Empowerment in 
Rural Areas 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

81 
Youth Association for 
Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

82 
Human Organization of 
Peaceful Environment 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

83 
Anjuman Itehad Nojawanan 
Moheb-E-Watan 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

84 Youth in Action Balochistan 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

85 
Masoom Rights Development 
Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low GT/ AASR 

86 
AnjumanFalah-O-Bahbood 
AIDS Council Baluchistan 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

87 
Advocacy and Social 
Advancement Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate GT/ AASR 
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88 
Balochistan Development 
Initiatives 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High GT/ AASR 

89 Al-Mehboob Welfare Society 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

90 

The National Educational & 
Environmental Development 
Society 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

91 
Balochistan Organization for 
Rural Development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

92 

Rural Educational 
Development & Welfare 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

93 
Sustainable Community 
Development Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

94 
Water Health Education & 
Environmental League 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

95 
Gender and Empowerment 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

96 FATA Research Center 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

97 LOK Parya 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

98 
Farmers Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low 

GT/ AASR 

99 

Society for the Advancement 
of Community Health 
Education and Training 

Grantee withdrew the grant application 

100 Women Welfare Organization 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low 

GT/ AASR 

101 Chenab Welfare Society 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

102 
Social Youth Council of 
Patriots 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

103 Home Net Pakistan 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low 

GT/ AASR 

104 
Progressive Research Institute 
of Socio- Economics 

Assessment done by other firm 

105 
Help and Development 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

106 

Global organization for 
Human Empowerment and 
Rights 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

107 Women Rights Association 
Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Moderate 

GT/ AASR 

108 
Grass Root Development 
Programme 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 
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109 
Sindh Rural Partners 
Organization 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low 

GT/ AASR 

110 

Pakistan Rural initiative for 
Emergency Response, 
preparedness and 
development 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment Low 

GT/ AASR 

111 
Oasis Development 
Foundation Balochistan 

Citizens’ Voice for Free, Fair 
and Peaceful Elections Desktop Assessment High 

GT/ AASR 

  



Appendix VI: Progress against each PMP indicator 

Indicator Progress Tracking Sheet - Quarter Jan-Mar 2013        

Results/Indicators Targets Achievements Remarks 

    

Previous 

Reporting 

Period 

Present 

Reporting 

Period 

Cumulative    

1: Strengthened citizen engagement in policy advocacy and 

state oversight 
         

1.1. Increased number and diversity of citizen 

engagement in policy advocacy on priority 

themes 

         

1.1.1 Number of CSOs with CVP grant for policy 

advocacy activities on priority themes 
300 CSOs 52 

64 116 
Policy advocacy activities include meetings , seminars, workshops, 

awareness sessions, round table conference, policy dialogue, 

lobbing sections, and network membership campaigns 

1.1.2  Number of citizens participating in grantee CSO 

advocacy activities  

Up to 

150,000 

Citizens 

13,160  
8,267  24,001            

 

1.1.3 Types of advocacy activities undertaken by grantee 

CSOs and documented evidence of outcomes / impact  

Up to 10 

types of 

activities 

7 
3 

                   

10  

Policy advocacy activities include meetings , seminars, workshops, 

awareness sessions, round table conference, policy dialogue, 

lobbing sections, and network membership campaigns 

1.1.4   % of citizens (reached by civic education programs 

of grantee CSO)  with civic knowledge  

Increase up 

to 25% 
- 

- - 
  

1.1.5 Number of grantee CSOs with regular reports to 

media on their activities/accomplishments and/or with 

published bulletins  

Up to 200 

CSOs 
21 

36 57 
  

1.2   Increased number and diversity of citizen 

participation in policy processes and oversight of 

state institutions  

         

1.2.1 Number of CSOs with CVP grant for state 

institution oversight activities on priority themes  

Up to 300 

CSOs 

52  64 116 
State Institution oversight activities includes Formation of 

oversight forums/ committees, formation of networks at Village, 

UC , District and regional level, re-activation of committees 

1.2.2 Number of grantee CSOs with effective 

participation in government consultation on legislation 

and policy making  

Up to 50 

CSOs 

- 3 3 
  

1.2.3 Number of citizens participating in grantee CSOs’ 

activities related to oversight of state institutions  

Up to 

75000 

citizens 

4,890 3,986 8,876 

 

1.2.4 New evidence generated (including research and 

studies) on  issue-based advocacy for policy change and 

oversight of state institutions 

Up to 50 

studies 
3 2 5 

New evidence includes reports, policy briefs and handbooks 
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Result 2:  Enhanced organizational capacity, transparency and 

accountability 
         

2.1 Improved grantee systems for transparent 

and accountable project management 
         

2.1.1 Number of manuals developed for the capacity 

building of TDEA staff and for audit requirements 
4 

                               

-    
 

                    

-    
  

2.1.2 A functional three year strategic plan formulated  

for TDEA  
1 

                               

-    
 

                    

-    
  

2.1.3 Number of grantee CSOs (and number of their 

personnel) participating in CVP organizational 

development / capacity building activities related to 

internal governance, program management, FM, HRM, 

procurement etc 

up to 500 

CSOs and 

1000 staff 

                               

29 CSOs, 

56 persons  

-    

40 CSOs, 

80 persons 

                    

69 CSOs, 

136 persons    

 These figures are for Not-for-Profit Management trainings 

conducted in collaboration with COMSATS IIT and Institute of 

Business Management 

2.1.4 Number of grantee CSOs that receive higher 

ratings on post-award (compared to pre-

award)assessments of internal governance, program 

management, FM, HRM, procurement etc. 

Up to 200 

CSOs 

                               

-    
 

                    

-    
  

2.2 Improved grantee CSOs’ organizational 

capacity to implement activities related to 

citizens’ voice 

         

2.2.1 Number of grantee CSOs (and number of their 

personnel) participating in CVP capacity building for  

implementation of grant activities related to citizens’ 

voice 

Up to 500 

CSOs and 

up to 1000 

staff 

 

73 persons 

287 

persons 

                     

124 CSOs, 

452 persons  

 These figures are for operational and programmatic quick impact 

trainings. 

2.2.2 Number of grantee CSOs with internet homepage 
Up to 200 

CSOs 

                               

-    
 

                     

-    
  

2.2.3 Number of projects completed successfully by 

grantee CSOs 

Up to 500 

projects 

                               

-    
 

                     

-    
  

Result 3:  Productive linkages between state and non-state 

actors for increased accountability 
         

3.1 Increased number and diversity of 

constructive public-private (state-CSO) linkages 
         

3.1.1 Number of CSO grant projects that build 

partnerships with state institutions in implementation of 

grant activities  

Up to 250 

projects 
52 64 116 Partnership with government activities includes MOUs with 

government depart, formal and informal meetings,  

3.1.2 Number of joint mechanism of citizens and state 

institutions for public input and oversight 

Up to 50 

mechanism 

5 3 8 
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3.1.3 Number of participants events organized by grantee 

CSOs to build the citizens' capacity for PPPs  

Up to 

10,000 

participants 

259 552 811 

 

3.2. Increased responsiveness and accountability 

of state institutions to citizens on priority themes 
         

3.2.1 Percentage of citizens in target localities who report 

(increased) satisfaction with relevant state service 

delivery  

Increase up 

to 20 % 

                               

-    
 

                     

-    
  

3.2.2 Number of relevant public bodies with functioning 

complaint systems, ombudspersons, etc. to record 

citizens’ concerns about service delivery 

Up to 50 

public 

bodies 

4 4 8 Compliant cells established at TMA level 

3.2.3 Number of concrete changes in state policy/ 

regulation/ law/action as a result of citizen engagement 

facilitated by CSO grant activity 

Up to 25 

changes 
- - -   
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Appendix VII: List of Sub-Awardees (As on March 31, 2013) 
 

S 
# 

Name of 
Organization 

Project Title Proposed 
Geographic Area 

Province Project 
Duration 

Project 
Cost(PKR) 

Contact Details  Project 
Status 

Cycle 

THEMATIC AREA : IMPROVING WATER RIGHTS 
1 Participatory 

Efforts for 
Healthy 
Environment  

Capacity Building of 
Farmers Organization 
for effective and 
efficient advocacy for 
Water Rights, in Sindh 

District Sukkur Sindh April 20, 
2012 to April 
19, 2013 

 11,683,000 Ali Muhammad Shahwani                                                                                      
Bungalow No. 10/200  
Abdullah Bungalows, 
Qasimabad Hyderabad. 
+92-333-3297450 

On-
going 

First 

2 Awaz 
Foundation 
Pakistan, 
Centre for 
Development 
Services 

Improving Water Rights 
of Rural Communities in 
District Multan and 
Bahawalpur 

District Multan , 
Bahawalpur 

Punjab April 20, 
2012 to April 
19, 2013 

         
11,129,000  

Muhammad Zia-ur-Rehman  
# 2440N/8A, D Block, New 
Shamsabad Colony Multan-
Pakistan 
061-4784606 
0300-6301215  

On-
going 

First 

3 DAMAAN 
Development 
Through 
Awareness and 
Motivation 

Transforming the 
Thinking-A Project for 
Materializing the Water 
Rights and Entitlements 

Khanewal, Multan, 
Vehari, and 
Lodhran 

Punjab April 20, 
2012 to April 
19, 2013 

         
10,198,000  

Shoaib Aziz 
House 164, Block B, Shah Rukne 
Alam Colony,Multan                                                                        
061-6780188 
0346-5949188 

On-
going 

First 

4 Governance 
Institutes 
Network 
International  

Improving Water Rights 
in Central Punjab 

Central Punjab Punjab April 20, 
2012 to April 
19, 2013 

 12,749,344  Amjad Parvez 
House 23, Street 30, Sector F-
8/1, Islamabad 
0300-8545108/051-2856511 

On-
going 

First 

THEMATIC AREA : ENERGY SECTOR REFORMS 

1 Consumer 
Rights 
Commission of 
Pakistan 

Improving Gas Sector 
Governance through 
Evidence Generation 
and Public Participation 

District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,057,343  Asif Masood 
House 13, Street 1, Sector G-
6/3, Islamabad 
051-111739739 
0301-5455781 

On-
going 

First 
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2 Semiotics 
Consultants 
(Pvt.) Limited 

Energy Sector Reforms District Karachi, 
District Quetta, 
District Lahore, 
District Peshawar 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

            
8,309,000  

Hussain Babur                                                                                                      
# 6-7, 2nd Floor, Pearl Center, 
Block-13, Super Market, F-6 
Markaz, Islamabad-Pakistan                                   
051-227 1248, 287 7266 
0333-521 2221                                       

On-
going 

First 

3 People 
Empowerment 
and Consulting 
Enterprise 
(PEACE) 

Enhancing Electricity 
Sector Efficiency with 
Public Participation 
(EESEPP) 

District Mardan KP April 20, 
2012 to April 
19, 2013 

 8,139,600  Masood ul Hassan 
Office # 29 A, Street # 13, 
Rahatabad, Peshawar 
091-5845050             

On-
going 

First 

4 TheNetwork 
for Consumer 
Protection 

New Energy Contract 
between Consumer & 
State/Regulator 

Islamabad, 
Rawalpindi 

Nation-
wide 

April 20, 
2012 to April 
19, 2013 

 8,499,764  Asim Jaffery  
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad 
051-2261085/2264881 
0333-5126506                         

On-
going 

First 

5 Young Welfare 
Society 

Empowering Electricity 
Consumers in District 
Khairpur, Sindh 

District Khairpur Sindh November 
30, 2012 to 
February 27, 
2014 

7,913,000 Dr. Akhtar Mughal 
Young Welfare Society (YWS) 
Coordination Office: Awan 
Colony Thari road, Mehrabpur 
District Naushahro 
Feroze Sindh Pakistan. 
Tel: +92-242-431305 
0300-8314840, 0345-5005090 

On-
going 

Third 

6 Public Welfare 
Organization 

Improving Electrity 
Governance for the 
Electricity Consumers in 
District Lodhran 

Lodhran Punjab November 
30, 2012 to 
February 27, 
2014 

8,153,500 Mr. Muhammad Asif 
Jhandir House, Mohallah 
Mehram Wala, Street Opp. 
Umm-ul-Qura School, Lodhran 
0092-608-364454 
0092- 300-6811297 

On-
going 

Third 

7 Research 
Institute of 
Natural 
Resources of 
Pakistan 

Creating Social Impacts 
of Electricity Reforms in 
Pakistan 

Lahore Punjab November 
30, 2012 to 
November 
29, 2013 

6,960,150 Ms. Monail Salahuddin 
Plot # 320 ,2nd Floor ,Silk Bank 
Building ,Z block DHA Phase 3 
Lahore Cantt 
0092-336-4009585                

On-
going 

Third 
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0092-42-35731579-80        
042-38784186 

8 Sustainable 
Solutions 
Private Limited 

Raising Peoples' Voice 
for Power Sector 
Reforms 

Gilgit, Ghizer and 
Skardu 

Gilgit-
Baltistan 

November 
30, 2012 to 
November 
29, 2013 

8,487,500 Pervaiz Ahmad 
House 343-A, Ravi Road, G-8/2 
Cell# 92-303-5535543 
0303-5535543 

On-
going 

Third 

9 Global 
Prosperity 
Network 

Citizens' Voice on 
Energy Crisis 

Muzaffarabad AJK November 
30, 2012 to 
November 
29, 2013 

6,876,000 Syed Ibn-ul-Hasan Gillani 
Near Agriculture Office Ghari 
Pan Chowk Muzaffarabad 
092-5822-434109 
92-345-4896696 

On-
going 

Third 

10 Azad Jammu 
and Kashmir 
Rural Support 
Program 

Reforming Enertgy 
Sector Through 
Participatory and 
Integrated Information, 
Education and 
Communication 
Campaign 

Muzaffarabad, 

Mirpur and 

Bimber 

 

AJK December 
28, 2012 to 
December 
27, 2013 

6,235,380 Abdul Qadir Jilani 
D-95, Upper Chattar Housing 
Scheme, Muzaffarabad AJ&K 
13100 
05822-433031; 0345-5123670 

On-
going 

Third 

11 Techno Green 
Associates 

Enhancing Citizens 
Voice and 
Accountability in 
Service Delivery by 
DISCOs 

Gujaranwala Punjab January 31, 
2013 to 
January 31, 
2014 

7,511,650 Tahir Pervaiz Dar, House No. 
221, Block A, Sawan Street, 
PWD Housing Society, 
Islamabad.                                                 
051-5970540, 051-2507745 and 
0333-5159090                                             
tahir@eebp.pk 

On-
going 

Third 

12 Strengthening 
Participatory 
Organization 

Enhancing Access to, 
and Control over 
Energy Resources 

Muzaffarabad and 

Hattian 

AJK December 6, 
2012 to 
December 5, 
2013 

8,344,000 Atique  
30-A Nazimuddin Road, Sector 
F-10/4, 
Islamabad. 
051-2104677; 03469631110 
 
 
 

On-
going 

Third 
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THEMATIC AREA: MUNICIPAL OVERSIGHT     

1 Goth Seengar 
Foundation 

Work Together for 
Improvement of Solid 
Waste Management 
System 

 Jacobabad Sindh April 20, 
2012 to July 
19, 2013 

            
7,990,800  

Qazi Muhammad Raees 
Flat1, E - 36, Near SLS 
Montessori School, Sector G-
11/4 Islamabad, 051-2301514 
0302-8542099 

On-
going 

First 

2 DevCon 
Association for 
Rural 
Development 

Citizen for Change Sangher Sindh April 20, 
2012 to April 
19, 2014 

            
8,470,200  

Nisar Ahmed Nizamani                                                                                             
House No. 124/A-16, Housing 
Society, Sanghar    
0333-3555403                                                                        

On-
going 

First 

3 Participatory 
Educational 
Awareness and 
Community 
Empowerment 
(PEACE) Sindh 

Citizens’ Responsive 
Governance at TMA 
Level  

District Mirpur 
Khas 

Sindh April 20, 
2012 to April 
19, 2013 

            
7,653,000  

Tahir Jadoon                                                                      
PEACE-Sindh: Flat No. A-47, 
first floor, Salman Tower, Main 
National Highway, Malir 
Karachi,               
081-2451201/0300-3825277                        

On-
going 

First 

4 Akhtar 
Hameed Khan 
Resource 
Centre 
(AHKRC) 

Social Accountability of 
Municipal Services 
Delivery and 
Development 

Peshawar KP April 20, 
2012 to April 
19, 2014 

8,321,500 Fakhira Khanam 
#6, Street 56, F-6/4, Islamabad 
051-2822 752 
041-2822 792 
0300-5543560 

On-
going 

First 

5 Dir Area 
Development 
Organization ( 
DADO) 

Citizen participation in 
the Municipal Services 
for the Sustainable 
Development of District 
Dir Upper - KP 

Dir - Upper KP April 20, 
2012 to April 
19, 2014 

            
8,468,000  

Abid Ali Abid 
Main Bazar Road Dir, Haji  
Mahabat Khan Building, Camp 
Colony, Dir,  District Upper Dir 
0944-881146/ 0300-5992358 

On-
going 

First 

6 Association for 
Behavior and 
Knowledge 
Tranformation 
(ABKT) 

Improvement and 
Strengthening of TMA's 
Municipal Service 
through Advocacy, 
Citizens’ Involvement 
and Oversight 

Dir - Lower KP August 06, 
2012 to April 
05, 2014 

            
7,666,980  

Shad Begum 
House 366, St 33, F-11/2, 
Islamabad 
0345-9002768 
051-2100853 

On-
going 

First 

7 Association of 
Global 
Humanists & 

Meri Awaz Project Multan Punjab August 06, 
2012 to April 
05, 2014 

8,496,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 

On-
going 

First 
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Ethics (AGHE) 0344-5551234  

THEMATIC AREA: EDUCATION 

1 DevCon - An 
Association for 
Rural 
Development 

Education’s Reform 
through Expenditure 
Analysis on Primary 
Education 

Jacobabad,  
Hyderabad, 
Sanghar, Khairpur, 
Badin 

Sindh August 06, 
2012 to 
August 05, 
2013 

7,272,400 Nisar Ahmed Nizamani 
House # 124/A-16, Housing 
Society, Sanghar, Sindh 
0235-541441-2/03333555403 

On-
going 

Second 

2 Human 
Development 
Foundation 

Advocacy Campaign for 
Education Sector 
Reforms in Pakistan  

Rahim Yar Khan, 
Mardan (KP),  
Tando 
Muhammad Khan 
(Sindh), Zhob 
(Balochistan) 

Nation-
wide 

August 06, 
2012 to 
August 05, 
2013 

8,463,797 Ghazanfar Hashmi 
19 Sunbal Road, F-10/3, 
Islamabad 
0300-8562717 

On-
going 

Second 

3 Development 
Empowerment 
Women 
Association 

Citizen Participation in 
the Education 
Strengthening for the 
Socio-Economic 
Development of Dir 
Lower -KP 

Dir KP August 06, 
2012 to 
August 05, 
2013 

 7,686,000  Muhammad Asad                                                           
Kalpani Bajoro Road, Ziarat 
Talash, Tehsil Timergara, 
District Lower Dir 
0945-871280 
0346-9380025 

On-
going 

Second 

4 Pak Education 
Society 

Sustainable Education 
Initiatives in District 
Shangla, KP 

Shangla KP August 06, 
2012 to 
August 05, 
2013 

 7,065,500  Ahmad Hussain 
House # 72, Street 6, Mehfooz 
Road, Defense Officers Colony, 
Peshawar Cantt 
091-5841575 
0345-8910123 

On-
going 

Second 

5 Society for 
Human 
Empowerment 
and Rural 
Development 

Making Schools 
Accountable to 
Performance 

Khushab Punjab August 06, 
2012 to 
August 05, 
2013 

    8,360,727  Sajjad Wali 
Village and Post Office Mitha 
Tiwana 
0454-730201-204 
0333-5077985 

On-
going 

Second 



Page - 53 - of 73 

 

6 Children First Strengthening  Citizens’ 
Voice to Ensure  
Compulsory & Free 
Education and Promote 
Accountability in 
Education Sector   

KP KP August 6, 
2012 to May 
5 2013 

     
7,359,500  

Amna Anwar 
H-79, St. 92. Sector I-8/4, 
Islamabad 
051-4864259 
0312-5190383 
 
 

On-
going 

Second 

7 Sudhaar 
Society 

Strengthening of 
Citizens’ Voice and 
Public Accountability 
through Oversight on 
Education System and 
Advocacy for 
Improvement of Quality 
of Education in 
Government and 
Private Schools of 
District Narowal 

Narowal  Punjab August 06, 
2012 to 
August 05, 
2013 

      
7,930,500  

Government Employees  
Cooperative Housing Soceity, 
House 563 A-1, Township 
Lahore, 042-35976864, 
03338664992 

On-
going 

Second 

8 Leadership for 
Environment 
and 
Development 
Pakistan 

Strengthening Civil 
Society Oversight of 
Education 
Decentralization in 
Punjab 

Lahore Punjab August 06, 
2012 to 
August 05, 
2013 

            
8,491,778  

Muhammad Rizwan ul Haq 
House, F-7 Markaz, Islamabad, 
Pakistan 
0300-5003262 
051-2651511 

On-
going 

Second 

9 READ 
Foundation 

Supporting 
Communities to 
Strengthen Education 
Sector in AJK 

Rawalakot AJK August 06, 
2012 to 
August 05, 
2013 

            
7,090,990  

Mazar Hussain 
H# 747, Street 10, G-9/3 
Islamabad 
051-2253256 
0331-5050761 
03465727179 

On-
going 

Second 

10 Organization 
for Human 
Development 

Improving School 
Governance  

Charsadda, 
Mardan 

KP August 06, 
2012 to 
August 05, 
2013 

            
5,759,000  

Amjad Ali 
Main Charsadda Road, Near 
Finance and Planning 
Department, Mardan 
0937-774243 
0334-8470163 
0346-8159996 

On-
going 

Second 
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THEMATIC AREA: LEGISLATIVE GOVERNANCE 

1 Water, 
Environment & 
Sanitation 
Society (WESS) 

Citizens’ Voice for 
Enhanced and Effective 
Legislation and 
Accountability  

District Loralai, 
Ziarat, Balochistan  

Balochistan September 
10, 2012 to 
September 
9, 2013 

  13,815,952  Naseeb Ullah 
29/131 DOHS, Survey 31, 
Behind Askari Petrol Pump, 
Airport Road, Quetta 
081- 2864037-8/0300-8384573 

On-
going 

Second 

2 Association of 
Global 
Humanists & 
Ethics (AGHE) 

Citizens’ Voice for 
Effective Legislative 
Governance 

Gilgit-Baltistan Gilgit-
Baltistan 

September 
10, 2012 to 
March 9, 
2014 

15,343,750 Syed Ijaz Hussain Shah 
House # 616, Street # 69, I-8/3, 
Islamabad 
0344-5551234 

On-
going 

Second 

3 Pak Women Citizen Voice for 
Effective Legislative 
Governance Project KP 

District Mardan, 
Swat and 
Malakand 

KP 10/09/2012 
to 
09/03/2014 

            
15,889,400 

Azra Hussain 
House # 217, Street # 04, 
Sector T, Sheikh Maltoon Town 
Mardan, KP 
03465602472 
03469183507 

On-
going 

Second 

4 Hamdam 
Development 
Organization  

Awareness and 
Advocacy Campaign 
Aimed at Helping 
Society Better Interact 
with the Legislature at 
MPs of Provincial (KP) 
and National Assembly 

Tank, Dera Ismail 
Khan, Laki 
Marwat, and 
Bannu 

KP 10/09/2012 
to 
09/03/2014 

13,835,000 Muhammad Farooq 
House #06, Gulistan Society, 
Near Fauji Foundation 
Vocational Training Center 
West Circular Road, D.I.Khan, 
Pakhtunkha Pakistan 
0300-5797233 
0092-966-733886 

On-
going 

Second 

5 Your 
Engineering 
Solutions (YES) 
Pvt Ltd. 

Design & 
Implementation of 
Public IEC for Mutually 
Beneficial Sustainable 
Linkage between 
Citizen & Legislators of 
AJK Assembly 

Kotli, Mirpur AJK September 
28, 2012 to 
December 
27, 2013 

14,196,250 Dr. Waseem Amer 
189 B, Street 46, F-11/3, 
Islamabad 
051-2291520 
0334-4333623 

On-
going 

Second 

THEMATIC AREA: FCR 
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1 Step Towards 
Empowerment 
of Pupil (STEP) 

Advocacy for effective 
Implementation of the 
frontier Crime 
Regulations (FCR) 
Reforms 

Khyber Agency, 
Orakzai Agency, FR 
Peshawar, FR 
Kohat, FR Bannu 

FATA September 
28, 2012 to 
December 
27, 2013 

15,077,400 Mr. Majid                                                                              
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan, 
KP 
Cell:+92(345) 9504892 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Third 

2 Devolution 
Trust for 
Citizen 
Engagement 
(DTCE) 

Advocacy for effective 
Implementation of the 
Frontier Crime 
Regulations (FCR) 
Reforms 

Bajaur Agency FATA September 
28, 2012 to 
September 
27, 2013 

16,982,404 Mr. Azhar Bashir Malik                                            
House No.10, Street 4, G-6/3, 
Islamabad 
Cell:+92 (300) 5016016 Phone: 
+92 (51) 111333823 
Email: 
mushir.naqvi@dtce.org.pk 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY IN TAX COLLECTION 

1 Governance 
Institutes 
Network 
International 
(GINI) 

Citizen Voice and Public 
Accountability in Tax 
Collection Sector 

Islamabad, 
Sargodha, 
Faisalabad & 
Gujranwala 

National October 31, 
2012 to 
October 30, 
2013 

11,856,700 Amjad Pervaiz 
House 23, Street 30, Sector F-
8/1, Islamabad 
051-2856511 
0300-8545108 

On-
going 

Third 

2 TheNetwork 
for Consumer 
Protection 

Taxation for 
Development 

Rawalpindi Region Punjab November 
2, 2012 to 
October 30, 
2013 

12,332,944 Asim Jaffery                                                            
TheNetwork for Consumer 
Protection, Block 3-4, INT 
Centre, G-8/4, Islamabad                              
051-2261085/2264881 
0333-5126506 

On-
going 

Third 

THEMATIC AREA: LOCAL GOVERNMENT 

1 Awareness on 
Human Rights 
Social 
Development 
and Action 
Society 

Promoting local 
government system 
through citizens 
engagement 

Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

14,975,000 Watan Yar Khilji  
Office No. S-5 Second Floor 
Civic 
Center, Angle Road off Suraj 
Ganj 
Bazar Quetta 

On-
going 

Third 

mailto:mushir.naqvi@dtce.org.pk
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081-2866132  
0300-388 5878 

2 Al-Mustafa 
Welfare 
Association 
 

Community Centered 
Municipal Development 
Planning 

Khairpur Sindh December 
28, 2012 to 
December 
27, 2013 

8,226,500 Mohammad Amin Khaskheli 
Near Raashdi House, Canal 
View, Abid Colony, Khairpur, 
Taluka, District Khairpur 
0243-714818 
0301-2607927 

On-
going 

Third 

3 Participatory 
Efforts for 
Health 
Environment 

Launching an effective 
advocacy and 
awareness campaign 
for local government 
system and timely 
elections 

 Sindh December 
28, 2012 to 
December 
27, 2013 

8,821,440 Ali Muhammad Shahwani                                                  
Bungalow No. 10/200  
Abdullah Banglows, 
Qasimabad Hyderabad.                                        
Cell: 03333297450 

On-
going 

Third 

4 Institute of 
Social and 
Policy Sciences 

Evidence-based 
Advocacy for 
Strengthening Local 
Government System in 
Punjab 
 

Faisalabad, 
Multan, Lahore, 
Rahim Yar Khan, 
Rawalpindi 

Punjab February 28, 
2013 to 
February 27, 
2014 

11,882,915 H. No. 13, Street No. 1, G-6/3, 
Islamabad. 
Salman Humayun 
Cell: +92 (300) 8567409 Phone: 
+92 (51) 111739739 
Email: salman258@gmail.com 

On-
going 

Third 

THEMATIC AREA: ACCOUNTABILITY AND TRANSPARENCY 

1 Development 
Resource 
Solutions 

Giving Voice to the 
People Against 
Corruption in Pakistan 

Chaman, Quetta Balochistan December 
28, 2012 to 
December 
27, 2013 

6,903,800 Muhammad Ayub Khan  
Office # 221, Second Floor, 
Universal Complex Jinnah Road 
Quetta 
0333-786 8240 

On-
going 

Third 
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2 Community 
Development 
Foundation 

Fostering Community-
based Structural System 
of Public Accountability 

Khairpur, Sukkur Sindh December 
28, 2012 to 
February 28, 
2014 

9,647,000 Jan Odhano 
CDF Office, Near TCF School, 
Bismillah Town,    
Jacobabad, Sindh 
0722-650841 
0333-7341178 

On-
going 

Third 

3 Kainaat 
Development 
Association 

Social Accountability for 
Social Service Delivery 

Larkana, Qamber, 
Shahdadkot, 
Shikarpur, 
Jacobabad, 
Kashmore, 
Kandhkot 

Sindh December 
28, 2012 to 
January 30, 
2014 

11,038,197 Ahmed Bux Channa   
Near Rasaldar Road, Kandhkot, 
District Kashmore 
0722-572186 
0333-7344282 

On-
going 

Third 

4 NGO's 
Development 
Society 

Citizens Voice for 
Strengthening 
Transparency and 
Accountability 
Mechanisms 

Larkana Sindh December 
28, 2012 to 
February 27, 
2014 

10,312,250 Mr. Asif Meerwani,                                                                               
NDS Larkana Office,  
Bungalow # 201, Near Noor 
Muhammad Baloch House, Ali 
Akbar Jalbani Road Larkana 
City,  
District Larkana Sindh 
0332-2005767 
0744-752203 

On-
going 

Third 

5 Sindh Rural 
Support 
Program 

Citizens' Mobilization 
and Training in 
Accountability and 
Transparency for 
Imrpoved Public 
Services in Tharparkar 
District 

Tharparker Sindh December 
28, 2012 to 
December 
27, 2013 

7,852,250 Miss Sindhu Paras Abro 
A-9 Hyderabad Town, Phase-II, 
Qasimabad, Hyderabad 
 022-2655382                                                         
0336-3097838 

On-
going 

Third 

6 DELTA 
Association 

Strengthening Citizens' 
Voice through Advocacy 
(SCVA) 
 

Peshawar, 
Mardan, Swabi, 
Charsadda, 
Noshera 

KP February 28, 
2013 to 
February 27, 
2014 

8,030,545 House 1, St 2, Bani Gala Green 
Colony, New Bani Gala, Imran 
Khan Avenue, Islamabad. 
Naazlee Sardar 
Cell:+92(300) 8562468 Phone: 
+92(51) 2613879 
Email: naazlee@hotmail.com   

On-
going 

Third 
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7 Centre for 
Peace and 
Development 
Initiatives 

Strengthening 
Transparency and 
Accountability 
Mechanisms in KP 

Peshawar, 
Mardan, 
Abbottabad, 
Mansehra 

KP February 28, 
2013 to 
February 27, 
2014 

13,491,880 409-B, Nazi mud Din Road, F-
11/1, Islamabad 
Amer Ejaz 
Cell:+92(334)4328173 Phone: 
+92(51)2108287 
Email: aebutt@yahoo.com 

On-
going 

Third 

THEMATIC AREA: 18TH AMENDMENT 
1 Coastal 

Association for 
Research and 
Development  

Fishery Sector 
Governance in 
Balochistan in Post 18th 
Amendment of the 
Constitution 

Lasbela, Gwadar Balochistan December 
28, 2012 to 
February 28, 
2014 

14,379,100 Muhammad Anwar Ali 
Ilaysani Mohalla Dam, Bunder 
P.O Winder, P.O Code 90201, 
Tehsil Sonminai, District 
Lasbela 
0853-621004 
0345-8848305 

On-
going 

Third 

2 Yar 
Muhammad 
Samejo 
Educational 
Society & 
Development 
Organization 

Improving Social 
Service Delivery in 
Relation of 18th 
Constitutional 
Amendment 

Balochistan Balochistan December 
28, 2012 to 
February 27, 
2014 

7,691,860 Mr. Mubashir Ali Shah                                                                    
Opp: Civil Hospital near Sui Gas 
Office 
Cinema Road Usta Muhammad 
District Jaffarabad 
Balochistan, Pakistan.  
Contact No: office: +92-838-
613409. 
Mobile: +92-345-3977787 

On-
going 

Third 

3 Advocacy, 
Research, 
Training and 
Services 

Awareness about 
Implementation of 18th 
Constitutional 
Amendment 

Mirpur Khas Sindh December 
28, 2012 to 
December 
27, 2013 

8,271,300 Mr. Shahzado Malik                                                      
House # 21, Commercial Area, 
Satellite Town, Mirpurkhas                                                            
Tel:0233 863232                                                     
Cell: 03332957457 

On-
going 

Third 

4 Society for 
Alternative 
Media and 
Research 

Developing civil society 
leadership for advocacy 
and accountability of 
MGDs focused 
implementation of 18th 
Amendment in Punjab 
province 

Punjab Punjab January 31, 
2013 to 
February 28, 
2014 

13,707,400 Mazar Arif 
H 67, St.43, F-10/4, Islamabad 
92-51-2210006-7 
92-300-5140049 

On-
going 

Third 
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5 Umang 
Development 
Foundation 

Strengthening labor 
movement and 
advocating for 
devolution of WWF and 
EOBI in lieu of 18th 
Amendment 

Lahore, 
Gujranwala, 
Rawalpindi, 
Faisalabad, 
Sargodha and 
Multan 

Punjab January 31, 
2013 to 
February 28, 
2014 

11,456,015  
 
 
 
 
 
 
 

On-
going 

Third 

THEMATIC AREA: Citizens’ Awareness for Higher Female Voter Turnout 
1 Step Towards 

Empowerment 
Of Pupil 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera 

 

KP March 12, 

2013 to July 

11, 2013 

2,642,650  
 

Mr. Muhammad Ismail Khan 
House no 40-B, Sector B,  
Fazal-E-Haq Road,  
Sheikh Maltoon Town, Mardan 
, KPK 
Cell:+92(300) 9175857 Phone: 
+92(937) 796212 
Email: 
inform_step@yahoo.com 

On-
going 

Fourth 

2 Network of 
Education & 
Economic 
Development 
Services 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Charsadda KP March 12, 
2013 to July 
11, 2013 

2,619,650 Humayun Khan 
Main road near Tehsil 
Headquarter Hospital Tangi, 
Charsadda. 
Phone: +92 (91) 5580762  Cell: 
+92 (345) 9051269 
Email: needs_pak@yahoo.com 

On-
going 

Fourth 

3 Social 
Consortium for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Bannu KP March 12, 
2013 to July 
11, 2013 

2,451,550 Malik Mir Hayat Khan 
Bairoon Meryan Gate, Meryan 
Road Opp: Petrol Pump Hanifa 
Town, SCFD Office, Bannu. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-
going 

Fourth 
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4 Gul Welfare 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Quetta Balochistan March 12, 
2013 to July 
11, 2014 

2,485,250 Amir Muhammad Tareen 
Suite # 4, Bushra Center, Model 
Town,  
Quetta. 
Phone: +92 (81) 2825934; Cell: 
+92 (333) 7821439 
Email: inform.gwo@gmail.com 

On-

going 

Fourth 

5 Liberal Forum 
Pakistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

D.I.Khan KP March 12, 
2013 to July 
11, 2013 

2,547,850 Akram Khurram 
Office No S-1, Rawal Arcade, 
2nd Floor, F-8  Markaz, 
Islamabad. 
Phone: +92 (51) 2256458-9, 
Cell: +92 (300) 7890460 
Email: 
akramkhurram@hotmail.com 

On-

going 

Fourth 

6 Hujra Village 
Support 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Swat KP March 12, 
2013 to July 
11, 2013 

2,629,250 Mr. Saleem Ahmad 
Near Allaho Akbar Masjid,  
Saidu Sharif, Swat. 
Cell: +92 (333) 9472172 
Phone:+92 (946) 726799 
Email: hujraswat@yahoo.com 

On-

going 

Fourth 

7 Society for 
Human 
Assistance and 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,527,050 Qazi Tahir Naeem 
Office 2, First Floor, Servis 
Shoes Mega Store, M. A. Jinnah 
Road, Quetta. 
Phone: +92 (81) 2835892  Cell: 
+92 (300) 3825562 
Email: shadinfo@msn.com 

On-

going 

Fourth 

8 Aaghaz 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Faisalabad Punjab March 12, 
2013 to July 
11, 2013 

2,637,550 Zafar Malik 
House # 3, Street # 3, Khalid 
Street, 161 - G. T. Road, Lahore. 
Phone: +92 (42) 38597938  
Cell: +92 (300) 4284432 
Email: 
aagaz_foundation@yahoo.com 

On-

going 

Fourth 
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9 Masoom Rights 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Pishin Balochistan March 12, 
2013 to July 
11, 2013 

2,395,050 Mauladad Utmankhail 
House No 114-C, Jinnah Town, 
Quetta.  
Phone:+92 (812) 302085-6 Cell: 
+92 (345) 3858884  
Email: mrds@mrds.org.pk 

On-

going 

Fourth 

10 Global 
Educational, 
Economic & 
Social 
Empowerment 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Mansehra KP March 12, 
2013 to July 
11, 2013 

2,192,950 Muhammad Zubair 
House No. 07, Sector F, 
Ghazikot Township, Mansehra. 
Phone: +92 (997) 440039, Cell: 
+92 (344) 7744555 
Email: info@geesepk.org 

On-

going 

Fourth 

11 Balochistan 
Education & 
Environmental 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 14, 
2013 to July 
13, 2013 

2,605,250 Arifa Shah 
BEEDS Office, Haji Abdul 
Mannan Mohmand Building, 
Basant Sing Lane, Mission 
Chowk,  
Quetta. 
Phone: +92 (833) 560382  Cell: 
+92 (333) 7849148 
Email: arifakk2000@gmail.com 

On-

going 

Fourth 

12 Aghaz Social 
Welfare 
Association 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tando 

Mohammad Khan 

Sindh March 12, 
2013 to July 
11, 2013 

2,637,550 Mr. Ali Nawaz Lund 
Gulshan-e- Faiz Colony,  
Tando Mohammad Khan, 
Sindh. 
Phone: +92 (22) 3341551; Cell: 
+92 (333) 2801551 
Email: 
aghaz.association@gmail.com 

On-

going 

Fourth 

13 Takhleeq 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 14, 
2013 to July 
13, 2013 

2,473,100 Muhammad Yaqub 
C-14, Al-Helal Society, Near 
Nomani Mosque, University 
Road Opposite Askri Park, 
Karachi.  
Phone: +92 (21) 34130313, 
Cell: +92 (333) 2110863 

On-

going 

Fourth 
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Email: myaqub_tf@yahoo.com 

14 Women 
Industrial & 
Social 
Education 
Society (WISE) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Thatta District Sindh March 12, 
2013 to July 
11, 2013 

2,241,850 Aisha Zia 
House # B-44, Block 9, Gulshan-
e-Iqbal Behind Urdu Science 
University, Karachi. 
Phone: +92 (21) 34282147, 
Cell: +92 (300) 2537737 
Email: wises99@yahoo.com 

On-

going 

Fourth 

15 Youth 
Association for 
Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 21, 
2013 to July 
17, 2013 

2,355,050 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

On-

going 

Fourth 

16 Nana Sahib 
Development 
Society 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 22, 
2013 to July 
21, 2013 

2,461,450 Mr. Malik Muhamamd Shah 
Khan 
1st Floor, H # 221-C,  
Samungly Road, Samugly 
Housing Scheme, Quetta. 
Phone: +92 (81) 2832031; Cell: 
+92 (333) 7873599 
Email: nsds_pk@yahoo.com 

On-

going 

Fourth 

17 Basic 
Integrated 
Rural 
Development 
Society 
Nowshera 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

District Nowshera KP March 12, 
2013 to July 
11, 2013 

2,812,050 Riaz Yousafzai 
3rd floor, Zeeshan plaza, Moti 
Bazaar,  
Nowshera Cantt.  
Phone: +92 (923) 612915, Cell: 
+92 (300) 5776550 

On-

going 

Fourth 
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Email: birds.org@gmail.com 

18 Community 
Research and 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,554,050 Imran Inam 
House # B2, New Abdara Road , 
University Town, Peshawar. 
Phone: +92 (91) 5852202 Cell: 
+92 (346) 7773336 

On-

going 

Fourth 

19 Society For 
skills Trainings 
&Development 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Peshawar KP March 12, 
2013 to July 
11, 2013 

2,688,350 Sahibzada.I. Ahmad 
House # 492, St # 13, Sector E-
4, Phase 7,  
Hayatabad. 
Phone: +92 (91) 5863936; Cell: 
+92 (333) 9125606 
Email: sstd.pk@gmail.com 

On-

going 

Fourth 

20 Frontier Rural 
Development 
Program 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Lakimarwat KP March 12, 
2013 to July 
11, 2013 

1,953,550 Naeem Wazir 
House # 656, Street # 09,  
Sector F-5, Phase 6, Hayatabad,  
Peshawar. 
Phone:+92 (91) 5701008 Cell: 
+92 (333) 9981008  
Email: 
naeemwazir68@yahoo.com 

On-

going 

Fourth 

21 Association of 
Women for 
Awareness and 
Motivation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Tandlianwala & 

Sumandri, 

Faisalabad 

Punjab March 12, 
2013 to July 
11, 2013 

2,655,850 Ms. Nazia Sardar 
House No. 139, Suhail Abad 
(Batala Colony), Tipu Shaheed 
Road, Nearby Jamia Masjid 
Roohani Qadri, Faisalabad   
Phone: +92 (41) 2004270 Cell: 
+92 (321) 6662329  
Email: contact@awam pk.org 

On-

going 

Fourth 
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22 Rural 
Development 
Organization 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Buner KP March 12, 
2013 to July 
11, 2013 

2,120,550 Mr. Hakim Zada 
Torgat Karapa, Tehsil & P.O 
Daggar Buner, Buner. 
Cell: +92 (333) 9697173 
Phone:+92 (939) 510421  
Email: rdobuner@yahoo.com 

On-

going 

Fourth 

23 Bright Star 
Development 
Society 
Balochistan 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Sibi Balochistan March 12, 
2013 to July 
11, 2013 

2,461,150 Naseer Ahmed Channa 
Near PTCL Exchange, Allahabad 
Road,  
Sibi, Balochistan. 
Phone: +92 (833) 500142  Cell: 
+92 (300) 3801529 
Email: 
bright_starbolan@yahoo.co 

On-

going 

Fourth 

24 Community 
Development 
Foundation 
(CDF) 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Jacobabad Sindh March 12, 
2013 to July 
11, 2013 

2,242,150 Mohammad Jan Odhano 
CDF Office, Airport Road First 
Family Lane, Jacobabad. 
+92 (333) 7341178; +92 (722) 
650841 
Email:janodhano@yahoo.com; 
cdf_jcd@yahoo.com 

On-

going 

Fourth 

25 Azat 
Foundation 

Strengthening Citizens’ 
Awareness for Higher 
Female Voter Turnout 

Quetta Balochistan March 12, 
2013 to July 
11, 2013 

2,410,350 Mr. Zahid Ahmed Mengal 
H.#.3, Street #. 3,  
Ahmedzai Colony, Sariab Road,  
Quetta.  
Phone: +92 (81) 2471742 Cell: 
+92 (333) 7803209 
Email: 
azatfoundation@gmail.com 

On-

going 

Fourth 

THEMATIC AREA: Citizens’ Voice for Free, Fair and Peaceful Elections         
1 Farmers 

Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rajanpur Punjab March 21, 
2013 to July 
17, 2013 

1,591,250 Ghulam Mustafa 
House # 1, Street # 28, Main 
Zakria Town, Bosan Road, 
Multan. 
Phone: +92 (61) 6512046-47; 
Cell: +92 (300) 8636282  

On-

going 

Fifth 
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Email: mustafa@fdopk.org 

2 Organization 
for Public 
Interest 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Lodhran Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Gulfam Mustafa 
First Floor, Kamboh Plaza, 
Multan Road,  
Lodhran.  
Phone: +92 (608) 361441-2; 
Cell: +92 (333) 4446979  
Email: gulfam@opi.org.pk 

On-

going 

Fifth 

3 Women 
Welfare 
Organization 
Poonch 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Rawalpindi Punjab March 22, 
2013 to July 
17, 2013 

1,658,750 Syeda Najma Shakur 
Apartment # 1, Block 4C, PHA, 
G-11/3, Islamabad. 
Phone: +92 (51) 2229209; Cell: 
+92 (321) 5399630  
Email: wwopoonch@gmail.com 

On-

going 

Fifth 

4 Rural 
Development 
Policy Institute 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Layiah Punjab March 18, 
2013 to July 
17, 2013 

1,777,750 Abdul Shakoor Sindhu 
House # 755, Street # 24, G-
9/1,  
Islamabad.  
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 

5 Social 
Cooperation 
Initiative 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Vehari Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Sajjad Hussain   
House # 128/5, St # 7, Muslim 
Town,  
Burewala Road Vehari. 
Phone: +92 (51) 2856623; Cell: 
+92 (300) 5003704  
Email: shakoor@rdpi.org.pk 

On-

going 

Fifth 
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6 Pakistan Rural 
Workers Social 
Welfare 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhawalpur Punjab March 25, 
2013 to July 
24, 2013 

1,786,750 Sabir Farhat 
House 73, Street 4, Qasim 
Town,  
Bahawalpur. 
Phone: +92 (62) 2286045; Cell: 
+92 (300) 6802442  
Email: prwswobwp@gmail.com 

On-

going 

Fifth 

7 Aghaz Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,663,250 Riaz Hussain Shah 
Flat# 04, Block 34-C, Street# 
100, G-11/3, Islamabad. 
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

8 Institute for 
peace and 
human 
development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Naeem 
House# 1, Haq Nawaz street, 
Ahbab colony, Bhadur Pur 
Chowk Bosan Road, Multan.  
Phone: +92 (61) 4745335; Cell: 
+92 (300) 6307935  
Email: 
iphdpakistan@gmail.com 

On-

going 

Fifth 

9 Society for 
Sustainable 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Chakwal Punjab March 18, 
2013 to July 
17, 2013 

1,780,750 Aftab Ahmed Awan 
House No 24, Street 1, Block A, 
Soan Gardens, Islamabad.  
Phone: +92 (51) 4306390 Cell: 
+92 (333) 5901194  
Email: aftab.ahmed@ssd.com 
.pk 

On-

going 

Fifth 

10 Mamoona 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Multan Punjab March 21, 
2013 to July 
17, 2013 

1,651,250 Amna Hashmi 
8-A gulgasht colony, Bosan 
road, Multan. 
Phone: +92 (61) 6212093-4; 
Cell: +92 (301) 8636093 
Email: 
amnahashmi66@gmail.com 

On-

going 

Fifth 
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11 Inventure 
Private Limited 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Attock Punjab March 22, 
2013 to July 
17, 2013 

1,494,750 Syeda Mujeeba Batool 
H # 55-A, St # 59, F-11/4, 
Islamabad. 
Phone: +92 (51) 2212355-56; 
Cell: +92 (300) 5178642  
Email: 
mujeeba@inventure.com.pk 

On-

going 

Fifth 

12 Awam dost 
Foundation 
Bhakkar 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bhakkar Punjab March 18, 
2013 to July 
17, 2013 

1,819,750 Ahmed Khan 
Rahim Abad, Near Jamia 
Qadria, Bhakkar.  
Phone: +92 (51) 2229311; Cell: 
+92 (300) 8588007 
Email: riaz.shah@aghaz.org 

On-

going 

Fifth 

13 Community 
Development 
Network 
Forum 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 21, 
2013 to July 
17, 2013 

1,818,750 Rehana Parveen 
CDNF Complex, House #  03, 
Ahsan (01) Colony, Near Sachal 
Colony, Larkana. 
Phone: +92 (74) 404 0069, Cell: 
+92 (336) 4040069 
Email: fbhangar@cdnf.org.pk 

On-

going 

Fifth 

14 RSWDO Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jacobabad Sindh March 22, 
2013 to July 
17, 2013 

1,713,750 Muhammad Hayat 
Shahbaz pur Mohalla, Near Pir 
Jeal Shah,  
Jacobabad.  
Cell: +92 (300) 3171723 
Email: srwdojcd@hotmail.com 

On-

going 

Fifth 

15 Association for 
Water, Applied 
Education & 
Renewable 
Energy 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Tharparkar Sindh March 18, 
2013 to July 
17, 2013 

1,894,750 Ali Akbar 
AWARE Office, Kamal Nagar 
Chachro,  
District Tharparkar.  
Phone: +92 (23) 2273054 ; Cell: 
+92 (333) 7092067 
Email: aliakbaraware.orq.pk 

On-

going 

Fifth 
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16 Allakh Welfare 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ghotki Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Shabir Ahmed Gabol 
Gill Colony, Tehsil Mirpur 
Mathelo, 
District Ghotki. 
Phone: +92 (723) 651341; Cell: 
+92 (346) 9908786 
Email: 
allakh_ghotki@yahoo.com 

On-

going 

Fifth 

17 Grass Roots 
Assistance and 
People 
Empowerment 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karachi Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Mansoor Ahmed 
A/47, 1st Floor , Salman Tower, 
Main National Highway, 
Karachi.  
Phone: +92 (21) 32042172; 
Cell: +92 (323) 3504101  
Email: 
mrehmanbalochqmail.com 

On-

going 

Fifth 

18 Management 
And 
Governance 
Network Sindh 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Sukkur Sindh March 21, 
2013 to July 
17, 2013 

1,781,750 Dr. Irshad Mahar 
Military Road Bi-Pass, Near 
Blue line bus stop, Sukkur. 
Phone: +92 (71) 5633832 ; Cell: 
+92 (333) 7124816   
Email: 
magnets@magnets.orq.pk 

On-

going 

Fifth 

19 Badin Rural 
Development 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Badin Sindh March 22, 
2013 to July 
17, 2013 

1,733,750 Dr. Akash Ansari 
BRDS, Main Karachi Road, 
Badin City.  
Phone: +92 (297) 861146, Cell: 
+92 (336) 7373293 
Email: brdsngo@yahoo.com 

On-

going 

Fifth 

20 Indus Future 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

T.M.Khan Sindh March 21, 
2013 to July 
17, 2013 

1,788,750 Asghar Ali Laghari 
Bungalow No.1201D-4, Street 
10, Nasim Nagar Phase III, 
Qasimabad Hyderabad Sindh. 
Phone: +92 (22) 2650980; Cell: 
+92 (300) 3304789   
Email: asgharindusfuture.org 

On-

going 

Fifth 
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21 Fast Rural 
Development 
Program 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Jamshoro Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Muhammad Achar Bozdar 
Khosa Muhalla, Sehwan Sharif, 
District Jamshoro, Sindh. 
Phone: +92 (22) 2651015; Cell: 
+92 (333)  
3092686  
Email: infoafrdp.org.pk 

On-

going 

Fifth 

22 Mehran 
Welfare Trust 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Larkana Sindh March 18, 
2013 to July 
17, 2013 

1,819,750 Panjal Khan Sangi 
House # 117, Sachal Township, 
Larkana.  
Phone: +92 (74) 4041870  ; Cell: 
+92 (300) 3430741   
Email: 
mehran_trust_larkana@vahoo.
com 

On-

going 

Fifth 

23 Shewa 
Educated 
Social Workers 
Association 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP From: 
March 21, 
2013 to July 
17, 2013 

1,558,050 Muhammad Iqbal 
Tehsil Razar, Village and PO 
Shewa,  
Muhallah Tauheed Abad, 
District Swabi.  
Phone: +92 (938) 312235 Cell: 
+92 (347) 5232004  
Email: 
iqbal1312252@yahoo.com 

On-

going 

Fifth 

24 Blue Veins Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 21, 
2013 to July 
17, 2013 

1,786,250 Shaheen Quresh 
F-17/A1, Khuashal Khan 
Khattak Road, University Town, 
Peshawar. 
Phone: +92 (91) 5701201; Cell: 
+92 (331) 9115558 
Email: shaheen@blueveins.org 

On-

going 

Fifth 
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25 Society for 
Human & 
Environmental 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swabi KP March 21, 
2013 to July 
17, 2013 

1,829,250 Muhammad Diyar Khan 
TF-359, 360, Deans Trade 
Center, Peshawar Cantt. 
Phone: +92 (91) 5250239 Cell: 
+92 (333) 8877632 
Email: 
diyar@shedpakistan.org.pk 

On-

going 

Fifth 

26 Human 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bannu KP March 22, 
2013 to July 
17, 2013 

1,781,750 Shah Ahmad Khan 
House # 309/C, St. Mahalla 
Bhattia, Inside Kachery Gate, 
Bannu. 
Cell: +92 (323) 9050380  
Email: 
hdo.organisation@gmail.com 

On-

going 

Fifth 

27 Change thru 
Empowerment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,806,750 Muhammad Naeem 
House No 1251, Street-3G, 3rd 
Road, Sector G-10/4, Islamabad 
Phone: +92 (51) 2351881 ; Cell: 
+92 (333) 7806267  
Email: naeem@cte.org.pk 

On-

going 

Fifth 

28 People 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Karak KP March 21, 
2013 to July 
17, 2013 

1,569,750 Tehsin Ullah 
Landi Khel, P/O Nari Panos, 
Tehsil-Banda Daud Shah 
District Karak. 
Phone: +92 (927) 330055; Cell: 
+92 (333) 9621294 
Email: 
tehsin_khattak@yahoo.com 

On-

going 

Fifth 

29 Pak Everbright 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Peshawar KP March 22, 
2013 to July 
17, 2013 

1,706,750 Muhib Ullah Khan 
House No. 73, Street No. 3, 
Khyber Colony No. 2, Tehkal 
Payan, Peshawar. 
Phone: +92 (91) 5702475; Cell: 
+92 (333) 8059327  
Email: pedo.org@gmail.com 

On-

going 

Fifth 
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30 Citizen Voice Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 18, 
2013 to July 
17, 2013 

1,807,750 Mohammad Arif Jamal 
House No. 81, Street No. 94, G-
13/1,  
Islamabad. 
Phone: +92 (51) 2306902; Cell: 
+92 (345)  
9522177 
Email: ccapitizenvoice.org.pk 

On-

going 

Fifth 

31 Peace & 
Development 
Foundation 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Hangu KP March 21, 
2013 to July 
17, 2013 

1,740,750 Mohammad Iqbal 
Opposite Deans Appartment, 
Old Bara Road University Town, 
Peshawar. 
Phone: +92 (91) 5701425 ; Cell: 
+92 (333)  
9681887 
Email: iqbal_hun©yahoo.com 

On-

going 

Fifth 

32 Policy 
Research And 
Development 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Swat KP March 21, 
2013 to July 
17, 2013 

1,737,250 Mian Asghar Khan 
House # 23, Samad Abad, 
Behind Usmania Restaurant 
University Road, Peshawar.  
Phone: +92 (91) 5851897; Cell: 
+92 (333) 9107124  
Email: prand.org@gmail.com 

On-

going 

Fifth 

33 Rural 
Development 
Project 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Haripur KP March 18, 
2013 to July 
17, 2013 

1,780,750 Muhammad Ahsan Khan 
Hattar Road, Behind Soka Flour 
Mills, Haripur. 
Phone: +92 (995) 615502; Cell: 
+92 (301) 8567066 
Email: ahsan.khan@rdp.org.pk 

On-

going 

Fifth 

34 Sustainable 
Development 
Society-SDS 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Shangla KP March 22, 
2013 to July 
17, 2013 

1,676,750 lftikhar Hussain 
Near District Court, A 1purai, 
District Shangla. 
Phone: +92 (996) 850744; Cell: 
+92 (300) 3963704 
Email: sabir.khan@sds.ord.pk 

On-

going 

Fifth 
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35 Khushal 
Awareness & 
Development 
Organization 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Kohat KP March 21, 
2013 to July 
17, 2013 

1,757,750 Ziaullah Khan Bangash 
43/C, Jamal-ud-Din Afghani 
Road, University Town, 
Peshawar. 
Phone: +92 (91) 5850427 ; Cell: 
+92 (333)  
9618895 
Email: ziataj@yahoo.com 

On-

going 

Fifth 

36 Human 
Organization of 
Peaceful 
Environment 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Washuk Balochistan March 21, 
2013 to July 
17, 2013 

1,786,750 Karim Baloch 
HOPE Office Basima Post Code 
No. 94050, District Washuk. 
Phone: +92 (847) 325869 Cell: 
/+92 (333) 7815697 
Email: 
hope.balochistan@yahoo.com 

On-

going 

Fifth 

37 Anjuman 
Itehad 
Nojawanan 
Moheb-E-
Watan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Ziarat Balochistan March 18, 
2013 to July 
17, 2013 

1,819,250 Muhammad Saleem Baloch 
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 
 

On-

going 

Fifth 

38 Youth in Action 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Killa Abdullah Balochistan March 21, 
2013 to July 
17, 2013 

1,826,750 Agha Mohsin Ali 
Mehmar Plaza First Floor Office 
# 1, Near First Micro Finance 
Bank Limited Model Town 
Quetta. 
Agha Mohsin Ali 
Phone: +92 (81) 2823975; Cell: 
+92 332 7985945 
Email: 
youthinaction2007@gmail.com 

On-

going 

Fifth 
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39 Anjuman 
Falah-O-
Bahbood AIDS 
Council 
Baluchistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Turbat Balochistan March 18, 
2013 to July 
17, 2013 

1,847,750 Muhammad Saleem Baloch 
Anjuman Falah-O-Bahbood 
Aids Council Balochistan (AFAC)  
Opposite NBP, Main Road 
Turbat Kech,  
Balochistan. 

On-

going 

Fifth 

40 Oasis 
Development 
Foundation 
Balochistan 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Bolan Balochistan March 22, 
2013 to July 
17, 2013 

1,811,750 Mohallah Bhaghat, Opposite 
office of the District Education 
Officer District Kachhi,  
National Highway Rind Ali 
Dhadar District Kachhi. 
Phone: +92 (832) 415228; Cell: 
+92 (300) 9384985 
Email: 
balochmaqbool@gmail.com 

On-

going 

Fifth 

41 Advocacy and 
Social 
Advancement 
Society 

Strengthening Citizens’ 
Voice for Free, Fair and 
Peaceful Elections 

Musakhel Balochistan March 22, 
2013 to July 
17, 2013 

1,786,750 Ghulam Mustafa Zimri 
Main Bazzar Muhallah Jaffar 
Abad Sadar Musakhail District 
Musakhail. 
Cell: +92 (302) 3944109 
Email: asaspk@yahoo.com 

On-
going 

Fifth 

 
 
 


